
DATE BOND ACC VENDOR DESCRIPTION AMOUNT

6/15/23 Visone Sewer Repair ARP
C.21150.4.90 WO # 41 Inv # Ret. 03-06-23-A 2,293.25       
C.21150.37.90 WO # 48 Inv # Ret. 03-06-23-B 8,351.36       
C.21150.46.90 WO # 48 Inv # Ret. 03-06-23-B 2,566.18       

6/15/23 United Survey Cured-in-Place Pipe Lining ARP
C.21150.22.90 Inv #832-13-7 55,903.40
C.21150.2.90 Inv. #799-11-15 13,015.40

C.21150-22.90 Inv #832-13-8 29,661.80
C.21150.22.90 Inv # 832-13-9 16,436.40
C.21150.22.90 Inv # 832-13-10 17,323.40

6/15/23 Wendel Big Sister Creek WRRF Blower System 
C.21150-56.10 WNDL-1 Inv. 203972 1,471.80

6/15/23 Greenman-Pederson Pump Station Evaluation
GP-3 Inv 355185 2,708.33       
GP-3 inv 356973 3,415.80       

6/15/23 GHD Big Sister Creek WRRF Eval 
GHD-5 Inv 337-0006911 29,259.23     
GHD-5 Inv 337-0007196 373.65          

6/15/23 Wendel Big Sister Creek WRRF Blower System 
WDL-4 Inv. 203614 5,991.28
WDL-4 Inv. 203713 1,051.89

6/15/23 Progressive Roofing Big Sister WRRF Roof Replacement 
C.21150.41.20 Inv. 1335 36,000.00
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