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Construction Update
• Continued progress on interiors, seating bowl, field technology, and exterior façade, including ongoing 

installation of perforated metal panels, elevators and escalators, lighting, drywall, painting, masonry, 
ribbon boards, MEPs, Family Circle site prep, etc.
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Business Participation & Workforce Compliance Stakeholders



Workforce Update

Category​ Goal​ Through 8/31/2025

Minority Work Hours​ 15%​ 24.34%​

Women Work Hours​ 5%​ 4.34%​

Apprentice Work Hours​ 10%​ 16.91%



Business Participation Update

Category​ Goal​
Paid-to-Date Utilization of Total Contract 

Q2 2025
Commitment Through 
Proposal Release #1-4

MBE $231,000,000 15%​ $163,248,786 10.6% 16.9%

WBE $231,000,000 15%​ $136,810,935 8.9% 16.5%

MWBE $462,000,000 30%​ $300,059,721 19.5% 33.4%

SDVOB $94,400,000 6%​ $46,765,361 3.0% 5.9%

MWBE & 
SDVOB Total

$346,825,082



Business Participation Update
• MWBE/SDVOB Contracts or OCSD-4 Commitments: 324

• Regional MWBE/SDVOB Contracts or OCSD-4 Commitments: 193

• Regional MWBE/SDVOB Contracts or OCSD-4 Commitments <= $1,00,000: 146

Regional MWBE/SDVOB Contracts or OCSD-4 Commitments

< $24,999 39

$25,000 – $49,999 12

$50,000 – $99,999 16

$100,000 – $249,999 29

$250,000 – $499,999 25

$500,000 – $1,000,000 25

Total <= $1,000,000 146

*CBA Section 1.(n) defines Region as the geographic area within the State of New York comprising a 100-mile radius from Orchard Park, New York



Business Participation Update



Prime Contractors 
• PJP Installers, Inc. (MBE)

• Mark Cerrone, Inc.

• Ferguson Electric / E-J Electric JV

• Ferguson Electric / E-J Electric JV

• Pinto Construction Services, Inc.

• Union Concrete & Construction Corp.

• Schindler Elevator Corporation

• Source Blue

• SubAir Systems

• Baker Concrete Construction, Inc.

• Cives Steel Company

• R. W. Sidley, Inc.

• Crown Corr

• High Concrete Group

• Union Concrete & Construction Corp.

• Roger & Sons Concrete, Inc. (MBE)

• Celtic Sheet Metal, Inc. (WBE)

• Celtic Sheet Metal, Inc. (WBE)

• F. W. Sims, LLC

• Ferguson Electric / E-J Electric JV

• Ferguson Electric / E-J Electric JV

• John W. Danforth Company

• D.V. Brown & Associates 

• Rael Automatic Sprinkler Co., Inc.

• George M. Raymond Co.

• William H. Lane Inc. 

• Irwin Seating Group

• Island International Enterprises, LLC

• Sightline Commercial Solutions LLC

• Crystal Steel Fabricators, Inc. (MBE) 

• Crystal Steel Fabricators, Inc. (MBE)

• Thomas Johnson, Inc.

• SwimEx, Inc. (WBE)

• SCG Fields, LLC

• Jameson Roofing

• MTN Inc.

• Hamburg Overhead Door, Inc. (WBE)

• Builders Hardware

• Executive Group

• Allegheny Millwork Inc.

• Tiede Zoeller (SDVOB)

• FCS Group (MBE)

• R.W Painting (WBE)

• Superior Steel Door and Trim Co., Inc. (WBE)

• GP Flooring Solutions (WBE)

• Heritage Contract Flooring, LLC

• Rommel Fence, LLC (WBE)

• Billitier Electric, Inc.

• Design Communications, Ltd.

• Scrufari Construction Co., LLC

• Union Concrete & Construction Corp.

*BOLD = Regional
For List of Awarded Contractors and Package Descriptions, please visit www.buffalobillsnewstadium.com/contracting-opportunities

https://www.buffalobillsnewstadium.com/contracting-opportunities
https://www.buffalobillsnewstadium.com/contracting-opportunities
https://www.buffalobillsnewstadium.com/contracting-opportunities


Upcoming Contracting Opportunities 
Buffalo Bills Stadium Demolition – RFP #07

• Contractor Information Session held at Northland 
Workforce Training Center on September 24 at 6:00 pm

• Opportunity to meet the team and learn more about 
the project scope, schedule, MWBE/SDVOB and 
workforce requirements, and ways to get involved 

• Pre-Bid and Meet the Primes targeted for November, 
formal date and time will be advertised

• Additional information and interest form is available at 
www.buffalobillsnewstadium.com/bills-contracting-
opportunities 

http://www.buffalobillsnewstadium.com/bills-contracting-opportunities
http://www.buffalobillsnewstadium.com/bills-contracting-opportunities
http://www.buffalobillsnewstadium.com/bills-contracting-opportunities
http://www.buffalobillsnewstadium.com/bills-contracting-opportunities
http://www.buffalobillsnewstadium.com/bills-contracting-opportunities


Construction School
• 7-week program designed to help construction 

business owners and professionals in related 
fields build skills and strategies for growth and 
long-term success 
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Post Construction Operation



Post Construction Operations 
• Developer shall use commercially reasonable efforts to implement initiatives for 

maximizing participation in the maintenance and operation of the New Stadium, 
including, without limitation, aiming to achieve the following goals:

Maintenance and Operations
• 30% and 6% of all retailers, vendors, and service companies used in stadium 

maintenance and operations to be MWBE and SDVOB firms, respectively
• 30% and 6% of all monies paid to retailers, vendors, and service companies used in 

stadium maintenance and operations be paid to MWBE and SDVOB firms, respectively

Concessions
• 30% of the food products used by the concessionaire to be purchased from Erie County 

certified MWBE food service companies
• Preference given to food and beverage items for sale at New Stadium produced and/or 

manufactured in New York State
• Require the concessionaire to administer food and beverage service mentorship 

programs for MWBEs



Post Construction Operations 
Continued Progress

• Ongoing meetings

• Planning and research

Concessions

• Additional hires and positions continue to be made 
and posted by Legends

▪ Purchasing Director and Concessions Director

• Career fair planning for stadium concessions 
workforce is underway

• Ongoing meetings, planning and research
▪ Working with Erie County Office of Agriculture to identify 

regional food suppliers
▪ Outreach to local businesses 

• Contact for interested vendors inquiries: 
BillsHospitality@legends.net 

mailto:BillsHospitality@legends.net


Concessions 
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Community Benefits and 
Community Investment 



Bills In The Community Recap
• Crucial Catch

• Huddle for Hunger 

• YouthBuild and SUNY Erie Construction Site Visit and Panel 

• SUNY Erie Mentorship Program Launch – C.A.M.P.



Public Transportation Hub

• Public Hearing: Monday, October 27th at 6:00 p.m.

• Downtown Central Library

• Mason O. Damon Auditorium



CBA Website

https://www.buffalobills.com/new-stadium/community-benefits-agreement


CBOC Meetings
• Physical and online postings to buffalobills.com and 

erie.gov 

• Distribution to papers of record including Buffalo 
Challenger, The Criterion, Grand Island Dispatch, East 
Aurora Advertiser and Lancaster Bee

• Distribution to news media outlets including WUFO, 
Buffalo News, WIVB, WKBW, WGRZ and Spectrum 
News

• Additional community outreach including fliers 
distributed to the Delevan Grider Community Center, 
Buffalo’s Golden Corner Store on Jefferson Ave, Frank 
E. Merriweather Library, Golden Cup Coffee on 
Jefferson Ave, and Mandella Market on E. Ferry

• 2nd Monday of each month*

• Accessible Meeting Notices, Meeting Minutes, 
Meeting Agendas, Meeting Materials, Annual 
Reports, and CBOC Directory 



Looking Ahead
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