DATE	BOARD	APPLICANTS	STAFF
PREP period			
1/23/23 4pm	2023 #4: Wrap Up meeting & 2024 Funding Kick Off (Rath Bldg)		Finish forms and website
2/6/23 4pm	2024 #1: 2024 Application Finalization meeting (Rath Bldg)		Poll for briefings arrangementsPrepare Press Release
APPLICATION perio	d (also contracts period)		
2/22/23		Applications released	
2/23		Applicant Briefing/Workshop (date/time & location TBD mid-January)	
March	Potential site visits (Details TBD)		
4/19/23		Level 1 Applications Due	
4/26/23		Level 2 & Level 3 Applications Due	
REVIEW period			
5/3/23			Application assignments by email
5/8/23 4pm	2024 #2: Training meeting (Location TBD)		
5/22/23	Deadline to request corrections/missing documents	Missing/corrected items/documents due within 1 week of notice	
6/12/23	Deadline to send questions/requests for clarification	Reply to questions/requests for clarification no later than 6/20/23	
6/30/23	Reviews, Recommendations, Feedback DUE		Reviews, Recommendations, Feedback DUE
RECOMMENDATION	NS & FEEDBACK period		
7/10/23	2024 #3: Funding Recommendations meeting (Rath Bldg)		Recommendations Chart & Memo to T. Baines & D. Castle
July	Review Wrap up party (Details TBD)		Review Wrap up party
August	Budget Departmental Presentations		Budget Departmental Presentations
August/September	Review/edit feedback letters		Feedback Letters; collate, edit, review, sign, send
BUDGET PROCESS 8	& RESET period		
October	Fill vacancies		Fill vacancies
10/15/23	Proposed Budget Released		
Fall	Potential site visits (Details TBD)		
November	Legislative Budget Hearings		
December	Budget Adopted		