
 

NOTICE OF INVITATION 
TO SUBMIT A PROPOSAL FOR  

PROFESSIONAL ENGINEERING SERVICES  
 
 Proposals are requested by the Erie County Department of Environment and 
Planning, Division of Sewerage Management (DEP/DSM) for consultant services to 
prepare engineering documents for the Transit Road Sanitary Sewer Upgrades in Erie 
County Sewer District No. 5.  The top-rated respondent will be selected to enter into an 
agreement for engineering design and/or construction phase services to implement the 
recommended alternative identified in the “Transit Road Corridor Sanitary Sewer Service 
Evaluation Report” dated December 14, 2023 & revised in July 2024. 
 
 In accordance with Erie County Local Law No. 6-1983, proposals are hereby 
invited for the subject project. Proposals are to be submitted in the exact format detailed 
in the request for proposals (RFP).  Proposals will be due Tuesday May 6, 2025 by 2:00 
P.M.  An optional online pre-proposal meeting will be held at 11:00 a.m. on Tuesday 
April 1, 2025. 
 
 The DEP/DSM emphasizes that declining to respond at any step of the 
procurement process prior to selection will not hinder firms from being solicited for 
future jobs.  
 
 To obtain a copy of the RFP guidelines, please visit the following website on or 
after March 18, 2025: https://www3.erie.gov/purchasing/requests-proposals-construction-
bids.  Alternatively, you may call 716-858-8383 or email beth.pfalzer@erie.gov if you 
would like to request a hardcopy. 
 
 This invitation does not commit Erie County Sewer District No. 5, Erie County, 
or its DEP to accept any price proposal, nor does it obligate Erie County for any costs 
associated with preparing or submitting proposals.  
 
     By: Joseph Fiegl, P.E., BCEE 
      Deputy Commissioner  
      Erie County DEP/DSM 
Dated: 3/11/25 
Published:  3/18/25 
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COUNTY OF ERIE, NEW YORK 

REQUEST FOR PROPOSALS (“RFP”)  

File No. 5.3.2.Transit 
 

TO PROVIDE Engineering Services for the Transit Road Sanitary Sewer Upgrades in Erie 
County / Erie County Sewer District (ECSD) No. 5, 

 
 

I.  INTRODUCTION 
 

The County of Erie, New York (the “County”) is currently seeking Proposal Statements from 
qualified Engineering Firms interested in providing design and/or construction phase services for 
the Transit Road sanitary sewer upgrade project. Proposers interested in providing these 
engineering services are invited to respond to this request.  
 
It is the County's intent to select the Proposer(s) that provide(s) the best solution for the County's 
needs. 
 
The County reserves the right to amend this RFP.  The County reserves the right to reject any or 
all of the proposals, or any part thereof, submitted in response to this RFP, and reserves the right 
to waive informalities, if such action is deemed to be in the best interest of the County.  The County 
reserves the right to request additional information from any proposer.  The County reserves the 
right to award negotiated contracts to one or more proposers. 
 
This RFP is not intended and shall not be construed to commit the County to pay any costs incurred 
in connection with any proposal or to procure or contract with any firm. 
 
The County will only contract with firms that do not discriminate against employees or applicants 
for employment because of race, creed, color, national origin, sex, age, disability, marital status, 
sexual orientation, citizenship status or any other status protected by New York State and Federal 
laws. 
 
II. PROPOSAL PROCEDURES 
 

A. ANTICIPATED SCHEDULE OF PROPOSAL  
The following schedule is for informational purposes only. The County reserves the right to 
amend this schedule at any time.  
 
Issue RFP:       Tuesday, March 18, 2025 

Optional Pre-Proposal Meeting  Tuesday, April 1, 2025 

Proposals Due:      Tuesday, May 6, 2025 

Selection Made:    Approximately 30 days following due date 

Contract Signed:      Following all necessary County approvals  
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 B.  GENERAL REQUIREMENTS 
 
1. Each proposal shall be prepared simply and economically avoiding the use of elaborate 

promotional materials beyond what is sufficient to provide a complete, accurate and 
reliable presentation.  

 
2. One (1) original and five (5) copies shall be submitted.  Proposals MUST include a 

signed Proposer Certification (Exhibit “A”).  Proposals without a signed certification 
will be rejected. 

 
 3. Submission of the proposals shall be directed to: 
  

Joseph Fiegl, P.E., BCEE, Deputy Commissioner 
Department of Environment & Planning 

Division of Sewerage Management 
95 Franklin Street – Room 1034 

Buffalo, New York 14202 
 

All proposals must be delivered to the above office on or before May 6, 2025 at 2:00 
p.m.  Proposals received after the above date and time will not be considered.  The 
County is under no obligation to return proposals. 

 
4. Requests for clarification of this RFP must be written and submitted to David Millar, 

P.E. at david.millar@erie.gov no later than Tuesday, April 22, 2025, at 4:00 p.m.  
Formal written responses will be distributed by the County on or before Tuesday, April 
29, 2025.  NO COMMUNICATIONS OF ANY KIND WILL BE BINDING AGAINST 
THE COUNTY, EXCEPT FOR THE FORMAL WRITTEN RESPONSES TO ANY 
REQUEST FOR CLARIFICATION.  

 
 5. Proposers may be required to give an oral presentation to the County to clarify or 

elaborate on the written proposal. Those proposers will be notified to arrange specific 
times. 

 
 6. No proposal will be accepted from nor any agreement awarded to any proposer that is in 

arrears upon any debt or in default of any obligation owed to the County.  Additionally, 
no agreement will be awarded to any proposer that has failed to satisfactorily perform 
pursuant to any prior agreement with the County.   

 
 7. Proposers are encouraged to attend the optional pre-proposal meeting which will be held 

online at 11:00 a.m. on Tuesday, April 1, 2025.  Please see the access information below: 
 

Join from the meeting link  
https://erie.webex.com/erie/j.php?MTID=m9c6aa74527c2081bb218e372f072e9a9 
 
Join by meeting number  
Meeting number (access code): 2482 791 9260 
Meeting password: jmYaUt73dw8   
  
Tap to join from a mobile device (attendees only)   
+1716-858-2250,,24827919260## United States Toll (Buffalo)   
+1-415-655-0003,,24827919260## United States Toll   
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Join by phone 
+1 716-858-2250 United States Toll (Buffalo)   
+1-415-655-0003 United States Toll   
 
Join from a video system or application 
Dial 24827919260@webex.com   
You can also dial 173.243.2.68 and enter your meeting number. 

 
8. All proposers submitting proposals must include a cost proposal in a separate sealed 

envelope clearly labeled with the proposer name, due date of proposal, and proposal 
name (“Transit Road Sanitary Sewer Upgrades – Engineering Services”).  

 

III. SCOPE OF PROFESSIONAL SERVICES REQUIRED 

See Exhibit “D” (Schedule “A” of the Agreement). 
 
IV.  STATEMENT OF RIGHTS 
 
UNDERSTANDINGS 
 
Please take notice, by submission of a proposal in response to this request for proposals, the 
proposer agrees to and understands:  
 

 that any proposal, attachments, additional information, etc. submitted pursuant to this 
Request for Proposals constitute merely a suggestion to negotiate with the County of Erie 
and is not a bid under Section 103 of the New York State General Municipal Law; 

 
 submission of a proposal, attachments, and additional information shall not entitle the 

proposer to enter into an agreement with the County of Erie for the required services;  
 

 by submitting a proposal, the proposer agrees and understands that the County of Erie is 
not obligated to respond to the proposal, nor is it legally bound in any manner whatsoever 
by submission of same;  

 
 that any and all counter-proposals, negotiations or any communications received by a 

proposing entity, its officers, employees or agents from the County, its elected officials, 
officers, employees or agents, shall not be binding against the County of Erie, its elected 
officials, officers, employees or agents unless and until a formal written agreement for 
the services sought by this RFP is duly executed by both parties and approved by the Erie 
County Legislature, the Erie County Fiscal Stability Authority (if required), and the 
Office of the Erie County Attorney. 

 
In addition to the foregoing, by submitting a proposal, the proposer also understands and 
agrees that the County of Erie reserves the right, and may at its sole discretion exercise, the 
following rights and options with respect to this Request for Proposals: 

 To reject any or all proposals; 

 To issue amendments to this RFP; 
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 To issue additional solicitations for proposals 

 To waive any irregularities in proposals received after notification to proposers affected; 

 To select any proposal as the basis for negotiations of a contract, and to negotiate with 
one or more of the proposers for amendments or other modifications to their proposals; 

 To conduct investigations with respect to the qualifications of each proposer; 

 To exercise its discretion and apply its judgment with respect to any aspect of this RFP, 
the evaluation of proposals, and the negotiations and award of any contract; 

 To enter into an agreement for only portions (or not to enter into an agreement for any) of 
the services contemplated by the proposals with one or more of the proposers; 

 To select the proposal that best satisfies the interests of the County and not necessarily on 
the basis of price or any other single factor; 

 To interview the proposer(s); 
 

 To request or obtain additional information the County deems necessary to determine the 
ability of the proposer; 

 
 To modify dates; 

 
 All proposals prepared in response to this RFP are at the sole expense of the proposer, 

and with the express understanding that there will be no claim, whatsoever, for 
reimbursement from the County for the expenses of preparation. The County assumes no 
responsibility or liability of any kind for costs incurred in the preparation or submission 
of any proposal; 

 
 While this is a RFP and not a bid, the County reserves the right to apply the case law 

under General Municipal Law § 103 regarding bidder responsibility in determining 
whether a proposer is a responsible vendor for the purpose of this RFP process; 

 
 The County is not responsible for any internal or external delivery delays which may 

cause any proposal to arrive beyond the stated deadline.  To be considered, proposals 
MUST arrive at the place specified herein and be time stamped prior to the deadline. 

 

EVALUATION 
 

 The following criteria, not necessarily listed in order of importance, will be used to 
review the proposals.  The County reserves the right to weigh its evaluation criteria in any 
manner it deems appropriate: 

 
 Proposer’s demonstrated capability to provide the services. 

 
 Evaluation of the professional qualifications, personal background and resume(s) of 

individuals involved in providing services. 
 

 Proposer’s experience to perform the proposed services. 
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 Proposer’s financial ability to provide the services. 
 

 Evaluation of the proposer’s fee submission.  It should be noted that while price is not the 
only consideration, it is an important one. 

 
 A determination that the proposer has submitted a complete and responsive proposal as 

required by this RFP. 
 

 An evaluation of the proposer’s projected approach and plans to meet the requirements of 
this RFP. 

 
 The proposer’s presentation at and the overall results of any interview conducted with the 

proposer. 
 

 Proposers MUST sign the Proposal Certification attached hereto as Exhibit “A”.  
Unsigned proposals will be rejected. 

 
 Proposers may be required to give an oral presentation to the County to clarify or 

elaborate on the written proposal. 
 

 No proposal will be accepted from nor any agreement awarded to any proposer that is in 
arrears upon any debt or in default of any obligation owed to the County.  Additionally, 
no agreement will be awarded to any proposer that has failed to satisfactorily perform 
pursuant to any prior agreement with the County. 
 

WRITTEN PROPOSALS 
 
In one envelope, submit one (1) original and five (5) copies of your written proposal to include 
answers to the questions listed below.   
 
Proposals will be evaluated, generally on your firm’s response to the following questions, (Score 
sheet is shown in Exhibit “B”).  Note – even those items that are listed as “NNR” (no numerical 
rating) are important and must be addressed in your proposal.  NNR items that are unanswered 
may adversely impact your overall ranking. 
 
A. Qualifications 
 

1) State clearly whether your main office/parent firm is currently licensed as an 
individual, partnership or corporation to do professional engineering in New 
York State.  (If not licensed in New York State, please advise how you propose 
to execute an agreement as a licensed New York State firm.) 

 
Indicate if this would be a joint venture proposal with another professional 
organization.  The reasons for a joint venture should be presented.  
 

2) State any potential conflicts of interest.  Include any employment or other 
relationship your firm has with regulating agencies, or any other entity which 
may be perceived as a conflict of interest.  Explain why any such potential 
conflicts of interest would not impact this project.  
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3) State the number of Employees in the Firm - If a branch office will perform 
work, indicate the size of the branch office.  Also indicate, in relation to this 
project, how size of firm would relate to performance.  

 
4) State the location (municipality) of the design team you would assign to this 

project.  If more than one design team is proposed or if design team support is to 
be provided by another office, please explain. 

 
5) Indicate the percent of minority personnel both at the firm level and on the 

project team.  Females, if identified as minority, must be listed as technical or 
clerical.   

 
6) List any current or anticipated obligations which may affect the project or use of 

the identified personnel proposed for this project.  
 
B. Expertise/Experience 
 

1) Present your special expertise for the project and how your firm’s qualifications 
would best serve the County on this Project.  (Resumes should be attached at the 
end of the proposal.).  Also, indicate what professional or technical 
subcontractors you would utilize for the project.  Indicate where the 
subcontractors are located and what services they would provide.  Recite any 
experience or familiarity of the subcontractors which is pertinent to the specific 
requirements of this project and the basis of your confidence in their ability to 
perform.  If your firm possesses specialty capabilities which allows work 
normally subcontracted to be performed in-house, present this information here.  

 
2) Recite a list of no more than five similar projects within the last five years giving 

the size of the project in dollars, the client, including the name and phone number 
of the person to whom you were accountable, whether DEC and/or EPA were 
involved and if the project was constructed or otherwise completed.  

 
3) Recite current and past work experience within the last five year if any, your firm 

has had with the County of Erie outside of the Department of Environment and 
Planning.  Please note, the Erie County Water Authority is not part of the County 
of Erie’s government.  Identify the other Department(s) for which the services 
were provided and the project title. 

 
4) Disclosure of any Past County Employees - Indicate any personnel (either as an  

employee or through a contractual relationship) who, within the last year prior to 
the date of this proposal, had been employed by the County of Erie.  Also, 
indicate that person’s County work title and the Department for which he/she 
worked.  If any, an explanation of the significance of the employee on the project 
should be presented.  

 
C. Project 
 

1) Provide a written evaluation of the “Scope of Services” which indicates your 
unique approach to performing this project.  
 

2) Based on the Scope of Services, Form of Contract, these Guidelines and the 
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expected job duration, indicate the total number of labor hours for each of the 
various employee types (job classification) who will be assigned to the project.  
The hours should be listed and totaled by Job Classification and Engineering 
Phase.  If subcontractors are to be utilized on any phase of the project, provide 
separate breakdown which displays the number of hours for each of their 
employee types who will assist on this project.  The above information is to be 
presented in a format as shown on the enclosed table labeled “Labor Summary 
Sheet” (Exhibit “C”).  You may substitute your own layout (i.e. spreadsheet 
printouts) in lieu of using the enclosed form.  (Please note the DEP Summary 
Form, ECDEP-CS-1, is to be utilized in the breakdown of costs in sealed price 
proposal).  Resident engineering is to be assumed for the duration of construction 
for this project as noted in Schedule “C”.  Insofar as you propose utilizing 
County personnel for this project, state clearly the level of effort or task you 
would expect the County to provide. All labor hours must be shown in this part 
of the proposal. 

 
3) Indicate which MBE/WBE/SDVOB subcontractors you would propose to use on 

this project and why.  Show what percentage of work is proposed to be assigned 
to MBE/WBE/SDVOB subcontractors.  If your firm is a certified SDVOB, MBE, 
and/or WBE firm, please state here and include self-performed work in the 
calculation of utilization.  Please refer to funding and MBE/WBE/SDVOB 
discussions in Schedule “A”. 

 
4) State the length of time necessary to complete each engineer phase (Exhibit “D” - 

Agreement, Schedule A - Items IA, IB, IIA, IIIA, IIIB, IIIC, IIID).  Indicate the 
minimum time required.  Please indicate any strategies that may be employed to 
more expeditiously complete the project. 

  
 
D. Proposer Certification:   Proposals without a signed Proposer Certification will be  

rejected. 
 
PRICE PROPOSAL 
 
In a separately sealed envelope identifying your firm and the project and marked 
“CONFIDENTIAL - Pricing Information - To be Opened by the Deputy Commissioner, Joseph 
Fiegl, P.E., BCEE” submit one (1) copy of your price proposal for each of the project tasks 
(Items IA, IB, IIA, IIIA, IIIB, IIIC, IIID), along with a summary providing a total for the 
whole project.  
 
The price proposal is to be for the entire project as described in these Instructions, the Form of 
Agreement and the Scope of Services attached.  Exceptions or limitations in your proposal shall 
not be placed in the sealed price proposal unless clearly described in the written proposal.  
Respondents are advised that all price proposals are subject to negotiation at the discretion of the 
DEP. 
 
The proposed costs and fees are to be presented on the Erie County Division of Sewerage 
Management form entitled “Cost Summary Format for Engineering Subagreements” (ECDEP-
CS-1).  See Schedule “E” in Exhibit “D”.  The overhead and profit percentages used for each part 
of the project should be clearly distinguishable in the information provided. 
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SELECTION 

 
All Proposals, timely received and complete, will be evaluated and ranked by a selection 
committee. The evaluation is based on the Written Proposals using a numerical score sheet 
related to the questions posed in the Proposal Guidelines.  Interviews may be called where 
determined to be appropriate for the evaluation. 
 
When the evaluation of the written proposals are complete, all price proposals will be 
opened.  Total cost will be part of the final selection criteria. 
 

CONTRACT 

 
After selection of the successful proposer, a formal written contract (see Exhibit “D”) will be 
prepared by the County of Erie and will not be binding until signed by both parties and, if 
necessary, approved by the Erie County Legislature, the Erie County Fiscal Stability Authority 
and the Office of the County Attorney.  NO RIGHTS SHALL ACCRUE TO ANY PROPOSER 
BY THE FACT THAT A PROPOSAL HAS BEEN SELECTED BY THE COUNTY FOR 
SUBMISSION TO THE ERIE COUNTY LEGISLATURE AND/OR THE ERIE COUNTY 
FISCAL STABILITY AUTHORITY FOR APPROVAL.  THE APPROVAL OF SAID 
LEGISLATURE AND/OR AUTHORITY MAY BE NECESSARY BEFORE A VALID AND 
BINDING CONTRACT MAY BE EXECUTED BY THE COUNTY. 

INDEMNIFICATION AND INSURANCE  
    
 The proposer accepts and agrees that language in substantially the following form will be 
included in the contract between the proposer and the County: 
 
 “In addition to, and not in limitation of the insurance requirements contained 

herein the Consultant agrees: 
 

The Consultant agrees: that except for the amount, if any, of damage 
contributed to, caused by, or resulting from the negligence of the County, 
the Consultant shall defend, indemnify and hold harmless the County, its 
officers, employees, and agents from and against the Consultant’s 
proportional share of liability, damage, claim, demand, cost, judgment, fee, 
attorneys’ fees, or loss which the County may sustain, be subject to, or be 
caused to incur because of or as a result of (a) any wrongful act, error, or 
omission of the Consultant or third-parties under the direction or control of 
the Consultant; or (b) any willful misconduct of the Consultant or third 
parties under the direction or control of the Consultant; or (c) any 
infringement of any claimed copyright or patent right of designs, plans, 
drawings, or specifications furnished by the Consultant or its 
subconsultant.  Nothing contained herein shall create or give to third 
parties any claim or right of action against the County or the Consultant 
beyond such as may legally exist without regard to this provision.   

 
 Upon execution of any contract between the proposer and the County, the proposer will be 
required to provide proof of the insurance coverage described in Schedule “B” of the attached 
Agreement (Exhibit “D”). 
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Insurance coverage in amount and form shall not be deemed acceptable until approved by the 
County Attorney.   
 

INTELLECTUAL PROPERTY RIGHTS  
 
The proposer accepts and agrees that language in substantially the following form will be 
included in the contract between the proposer and the County: 
 
 

All deliverables created under this Agreement by the Consultant are to be 
considered “works made for hire”.  If any of the deliverables do not qualify as 
“works made for hire”, the Consultant hereby assigns to the County all right, title 
and interest (including ownership of copyright) in such deliverables and such 
assignment allows the County to obtain in its name copyrights, registrations and 
similar protections which may be available.  The Consultant agrees to assist the 
County, if required, in perfecting these rights.  The Consultant shall provide the 
County with at least one copy of each deliverable.   
 
The Consultant agrees to indemnify and hold harmless the County for all 
damages, liabilities, losses and expenses arising out of any claim that a 
deliverable infringes upon an intellectual property right of a third party.  If such a 
claim is made, or appears likely to be made, the Consultant agrees to enable the 
County’s continued use of the deliverable, or to modify or replace it.  If the 
County determines that none of these alternatives is reasonably available, the 
deliverable will be returned. 
 
All records compiled by the Consultant in completing the work described in this 
Agreement, including but not limited to written reports, source codes, studies, 
drawings, blueprints, negatives of photographs, computer printouts, graphs, 
charts, plans, specifications and all other similar recorded data, shall become and 
remain the property of the County.  The Consultant may retain copies of such 
records for its own use. 

NON-COLLUSION 

 
The proposer, by signing the proposal, does hereby warrant and represent that any ensuing 
agreement has not been solicited, secured or prepared directly or indirectly, in a manner contrary 
to the laws of the State of New York and the County of Erie, and that said laws have not been 
violated and shall not be violated as they relate to the procurement or the performance of the 
agreement by any conduct, including the paying or the giving of any fee, commission, 
compensation, gift, gratuity or consideration of any kind, directly or indirectly, to any County 
employee, officer or official. 

CONFLICT OF INTEREST 

 
All proposers must disclose with their proposals the name of any officer, director or agent who is 
also an employee of the County of Erie.  Further, all proposers must disclose the name of any 
County employee who owns, directly or indirectly, an interest of ten percent or more in the firm 
or any of its subsidiaries or affiliates. 
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There shall be no conflicts in existence during the term of any contract with the County.  The 
existence of a conflict shall be grounds for termination of a contract. 
 

COMPLIANCE WITH LAWS 
 
By submitting a proposal, the proposer represents and warrants that it is familiar with all federal, 
state and local laws and regulations and will conform to said laws and regulations. The 
preparation of proposals, selection of proposers and the award of contracts are subject to 
provisions of all Federal, State and County laws, rules and regulations.  

CONTENTS OF PROPOSAL 

 
The New York State Freedom of Information Law as set forth in Public Officers Law, Article 6, 
Sections 84 et seq., mandates public access to government records.  However, proposals submitted in 
response to this RFP may contain technical, financial background or other data, public disclosure of 
which could cause substantial injury to the proposer's competitive position or constitute a trade 
secret.  Proposers who have a good faith belief that information submitted in their proposals is 
protected from disclosure under the New York Freedom of Information Law shall:  
 
 a) insert the following notice in the front of its proposal: 
 

“NOTICE 
 

The data on pages ___ of this proposal identified by an asterisk (*) 
contains technical or financial information constituting trade 
secrets or information the disclosure of which would result in 
substantial injury to the proposer’s competitive position. 
 
The proposer requests that such information be used only for the 
evaluation of the proposal, but understands that any disclosure will 
be limited to the extent that the County considers proper under the 
law.  If the County enters into an agreement with this proposer, the 
County shall have the right to use or disclose such information as 
provided in the agreement, unless otherwise obligated by law.” 
 

and 
 
 b) clearly identify the pages of the proposals containing such information by typing in 
bold face on the top of each page " * THE PROPOSER BELIEVES THAT THIS 
INFORMATION IS PROTECTED FROM DISCLOSURE UNDER THE STATE 
FREEDOM OF INFORMATION LAW."   
 
 The County assumes no liability for disclosure of information so identified, provided that 
the County has made a good faith legal determination that the information is not protected from 
disclosure under applicable law or where disclosure is required to comply with an order or 
judgment of a court of competent jurisdiction. 
 
 The contents of the proposal which is accepted by the County, except portions "Protected 
from Disclosure", may become part of any agreement resulting from this RFP. 
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EFFECTIVE PERIOD OF PROPOSALS 

 
All proposals must state the period for which the proposal shall remain in effect (i.e. how much 
time does the County have to accept or reject the proposal under the terms proposed).  Such period 
shall not be less than 180 days from the proposal date. 
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EXHIBIT “A” 

PROPOSER CERTIFICATION 

 
 The undersigned agrees and understands that this proposal and all attachments, additional 
information, etc. submitted herewith constitute merely an offer to negotiate with the County of 
Erie and is NOT A BID.  Submission of this proposal, attachments, and additional information 
shall not obligate or entitle the proposing entity to enter into a service agreement with the County 
of Erie for the required services.  The undersigned agrees and understands that the County of Erie 
is not obligated to respond to this proposal nor is it legally bound in any manner whatsoever by 
the submission of same.  Further, the undersigned agrees and understands that any and all 
proposals and negotiations shall not be binding or valid against the County of Erie, its directors, 
officers, employees or agents unless an agreement is signed by a duly authorized officer of the 
County of Erie and, if necessary, approved by the Erie County Legislature, Erie County Fiscal 
Stability Authority and/or the Office of the County Attorney. 

 

 It is understood and agreed that the County of Erie reserves the right to reject 
consideration of any and all proposals including, but not limited to, proposals which are 
conditional or incomplete.  It is further understood and agreed that the County of Erie reserves all 
rights specified in the Request for Proposals. 
 

 It is represented and warranted by those submitting this proposal that except as disclosed 
in the proposal, no officer or employee of the County of Erie is directly or indirectly a party to or 
in any other manner interested in this proposal or any subsequent service agreement that may be 
entered into. 
 

 
             
        Proposer Name 
 

 
       By:       
        Name and Title 
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EXHIBIT “B” 
QUALIFICATIONS REVIEW RATING SHEET 

 
DIVISION OF SEWERAGE MANAGEMENT 

PROPOSAL REVIEW RATING SHEET 
ERIE COUNTY SEWER DISTRICT NO. 5 – TRANSIT ROAD SANITARY SEWER UPGRADES 

             ITEMS                                         FIRMS 
 
 

 
 

 
 

 
 

 
 

A.  Qualifications 
   1.  Licensed Firm  

 
NNR 

 
 

 
 

 
 

 
 

   2.  Conflict of Interest  NNR 
 
 

 
 

 
 

 
 

   3.  Size of Firm vs. Project Size 5 
 
 

 
 

 
 

 
 

   4.  Location of Team(s) 5 
 
 

 
 

 
 

 
 

   5.  Percent Minority within Firm/ 
        Project Team 

5 

 
 

 
 

 
 

 
 

   6. Current Obligations (Effect on             
       Project Described) 

5 

    

B.  Expertise/Experience 
   1. Special Expertise – Personnel 

50 

 
 

 
 

 
 

 
 

   2. Similar Projects  25 

    

   3. Experience with other County  
       Departments 

NNR 

    

   4. Past County Employees  NNR 

    

C.  Project 
   1. Evaluation of Scope of Services   

 
50 

 
 

 
 

 
 

 
 

   2. Labor Hours Per Phase  15 

    

   3. MBE/WBE/SDVOB Subcontractors 20 

    

   4. Time of Completion 20 

    

D. Proposer Certification NNR  
    

TOTAL SCORE 200 
    

COST  
    

RANK  
    

NNR – No Numerical Rating; however, response is required from Proposer 
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EXHIBIT “C” 
 

LABOR SUMMARY SHEET 
 
 

 
ENGINEERING SERVICES 

PERSONNEL HOURS BY JOB 
CLASSIFICATION 

 
TOTALS 

       
PHASE/TASK/ITEM - I       

A. Preliminary Design          
B. Facility Planning       

PHASE/TASK/ITEM - II       
A. Design       

PHASE/TASK/ITEM - III       
A. Bid       
B. General Service During 

Construction  
      

C. Resident Engineering        
D. Start-Up and Post 

Operation & Maintenance 
      

TOTAL       
       

 
In the sealed cost proposal provide a separate Cost Estimate Form for each Task.  Costs should not be 
provided on this sheet. 
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AGREEMENT 

 

THIS AGREEMENT made the ___________ day of ____________________ 20__  

by and between  
 

THE COUNTY OF ERIE, a municipal corporation of the State of New York, 
having an office and place of business at 95 Franklin Street, Buffalo, New York 
14202 
(hereafter the “County”) 

 
and 
 

[Insert legal name of the CONSULTANT,], a [insert state, e.g., New York 
State, and insert the legal status, e.g. corporation, partnership or limited 
liability company, if applicable] having an office and principal place of business 
at [insert address] 
(hereafter the “Consultant”) 

 

W I T N E S S E T H : 
 
 FIRST:  The Consultant shall provide Engineering Services for the Transit Road 

Sanitary Sewer Upgrades in Erie County Sewer District (ECSD) No. 5, as more fully described 

in Schedule “A”, which is attached hereto and made a part hereof (the “Work”).  The Work shall 

be carried out by the Consultant in accordance current industry standards and trade practices.  

 

 The Consultant expressly agrees that the provisions set forth in the following 

schedules:   

 Schedule A –  Scope/Specifications  
 Schedule B –  Standard Insurance Certificate 
 Schedule C  –  Time of Completion 
 Schedule D  –  Detailed Description of Compensation 
 Schedule E  –  Cost Summary Form 
 Schedule F-1  –  County of Erie Local Law No. 9 (2005) 
 Schedule F-2 –  County of Local Erie Law No. 3 (2023) 
 Schedule G  – Certification Regarding Debarment and Suspension 
 Schedule H  – Certification Regarding Drug-Free Workplace 
 Schedule I  –  Certification Regarding Lobbying 
 Schedule J  –  Erie County Equal Pay Certification 
 Schedule K  –  Erie County Legislature Resolution (not included) 
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which are attached hereto shall be incorporated into this Agreement as if fully set forth herein. 
 
 SECOND:  The Consultant shall commence the Work immediately upon written 

notification from the Department (the “Commencement Date”) and shall be completed no later 

than within the time frames set forth in Schedule “C”, unless terminated earlier pursuant to the 

provisions of this Agreement. 

 

 The Consultant shall report to the County on its progress toward completing the 

Work, as the Deputy Commissioner may request, and shall immediately inform the Deputy 

Commissioner in writing of any cause for delay in the performance of its obligations under this 

Agreement. 

 

 The Consultant shall properly maintain a detailed daily log relative to the services 

rendered for which compensation is to be paid by the County pursuant to the terms of this 

Agreement, which shall be submitted on a monthly basis.  This log shall include, but not be 

limited to, the following: 

 1.  Date. 
 2.  Names and titles of employees rendering service. 
 3.  Phase of project worked on. 
 4.  Required time expended. 
 
 The Consultant shall complete those specific Work items identified in Schedule 

“A” by the interim deadlines set forth therein, unless an interim deadline is extended by the 

Deputy Commissioner in writing, subject to any necessary legal approval of such amendment. 

Timely completion of the Work is of the essence. It is hereby agreed that the Consultant will 

complete the Work within the time as described in Scheduled C attached hereto and made a part 

hereof.  

 

 The Consultant shall supply sufficient and adequate personnel to assure 

completion of the Work within the time agreed. 

 
 THIRD:  For the Work to be performed pursuant to Paragraph “FIRST,” the 

Consultant shall be paid an amount not to exceed [insert amount in words] ($[insert numeric 
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amount]) Dollars and shall be paid upon completion of the Work.  Except as otherwise expressly 

stated in this Agreement, no payment shall be made by the County to the Consultant for out-of-

pocket expenses or disbursements made in connection with the Work to be performed hereunder. 

 
 The Consultant shall submit Monthly requests for payment on a properly executed 

payment voucher, which must be accompanied by a numbered invoice and include the invoice 

number where indicated.  Payment Terms: 60 days. All invoices submitted during each calendar 

year shall utilize consecutive numbering and be non-repeating.  In no event shall final payment 

be made to the Consultant prior to completion of all Work and the approval of same by the 

Commissioner. 

 
 The Consultant shall, at no additional charge, furnish all labor, services, materials, 

tools, equipment and other appliances necessary to complete the Work, unless specific additional 

charges are expressly permitted under this Agreement.  It is recognized and understood that even 

if specific additional charges are expressly permitted under this Agreement, in no event shall 

total payment to the Consultant exceed the not-to-exceed amount set forth above. 

 

 FOURTH:  Prior to the making of any payments hereunder, the County may, at its 

option, audit such books and records of the Consultant as are reasonably pertinent to this 

Agreement to substantiate the basis for payment.    The County shall, in addition, have the right 

to audit such books and records subsequent to payment, if such audit is commenced within one 

year following termination of this Agreement. 

 

 FIFTH:  The parties recognize and acknowledge that the obligations of the County 

under this Agreement are subject to appropriations by the Erie County Legislature.  Therefore, 

this Agreement shall be deemed executory only to the extent of the monies appropriated and 

available.  The County shall have no liability under this Agreement beyond funds appropriated 

and available for payment pursuant to this Agreement.  The parties understand and intend that 

the obligation of the County hereunder shall constitute a current expense of the County and shall 

not in any way be construed to be a debt of the County in contravention of any applicable 

constitutional or statutory limitations or requirements concerning the creation of indebtedness by 

the County, nor shall anything contained in this Agreement constitute a pledge of the general tax 
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revenues, funds or moneys of the County.  The County shall pay amounts due under this 

Agreement exclusively from legally available funds appropriated for this purpose.  The County 

shall retain the right, upon the occurrence of the adoption of any County Budget by the County 

Legislature during the term of this Agreement or any amendments thereto, and for a reasonable 

period of time after such adoption(s), to conduct an analysis of the impacts of any such County 

Budget on County finances.  After such analysis, the County shall retain the right to either 

terminate this Agreement or to renegotiate the amounts and rates set forth herein.  If the County 

subsequently offers to pay a reduced amount to the Consultant, then the Consultant shall have the 

right to terminate this Agreement upon reasonable prior written notice. 

 
 This Agreement is also subject to further financial analysis of the impact of any New 

York State Budget (the “State Budget”) proposed and adopted during the term of this 

Agreement.  The County shall retain the right, upon the occurrence of any release by the 

Governor of a proposed State Budget and/or the adoption of a State Budget or any amendments 

thereto, and for a reasonable period of time after such release(s) or adoption(s), to conduct an 

analysis of the impacts of any such State Budget on County finances.  After such analysis, the 

County shall retain the right to either terminate this Agreement or to renegotiate the amounts and 

rates approved herein.  If the County subsequently offers to pay a reduced amount to the 

Consultant, then the Consultant shall have the right to terminate this Agreement upon reasonable 

prior written notice. 

 

 SIXTH:  (a) The County, upon ten (10) days notice to the Consultant, may 

terminate this Agreement in whole or in part when the County deems it to be in its best interest.  

In such event, the Consultant shall be compensated and the County shall be liable only for 

payment for services already rendered under this Agreement prior to the effective date of 

termination at the rates specified in Schedule “D”.  Upon receipt of notice that the County is 

terminating this Agreement in its best interests, the Consultant shall stop work immediately and 

incur no further costs in furtherance of this Agreement without the express approval of the 

Commissioner, and the Consultant shall direct any approved subconsultants to do the same. 

 
 In the event of a dispute as to the value of the Work rendered by the Consultant 

prior to the date of termination, it is understood and agreed that the Commissioner shall 
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determine the value of such Work rendered by the Consultant.  The Consultant shall accept such 

reasonable and good faith determination as final. 

 
 (b) In the event the County determines that there has been a material breach by the 

Consultant of any of the terms of the Agreement and such breach remains uncured for five (5) 

business days after service on the Consultant of written notice thereof, the County, in addition to 

any other right or remedy it might have, may terminate this Agreement and the County shall 

have the right, power and authority to complete the Work provided for in this Agreement, or 

contract for its completion, and any additional expense or cost of such completion shall be 

charged to and paid by the Consultant.  Without limiting the foregoing, upon written notice to the 

Consultant, repeated breaches by the Consultant of duties or obligations under this Agreement 

shall be deemed a material breach of this Agreement justifying termination for cause hereunder 

without requirement for further opportunity to cure. 

 

 SEVENTH:  The Consultant agrees to procure and maintain insurance naming the 

County as additional insured where indicated, as provided and described in Schedule “B”, 

entitled “Standard Insurance Provisions”, which is attached hereto and made part hereof.  

 

  The Consultant agrees: that except for the amount, if any, of damage contributed 

to, caused by, or resulting from the negligence of the County, the Consultant shall defend, 

indemnify and hold harmless the County, its officers, employees, and agents from and against 

the Consultant’s proportional share of liability, damage, claim, demand, cost, judgment, fee, 

attorneys’ fees, or loss which the County may sustain, be subject to, or be caused to incur 

because of or as a result of (a) any wrongful act, error, or omission of the Consultant or third-

parties under the direction or control of the Consultant; or (b) any willful misconduct of the 

Consultant or third parties under the direction or control of the Consultant; or (c) any 

infringement of any claimed copyright or patent right of designs, plans, drawings, or 

specifications furnished by the Consultant or its subconsultant.  Nothing contained herein shall 

create or give to third parties any claim or right of action against the County or the Consultant 

beyond such as may legally exist without regard to this provision.   
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 EIGHTH:  The Consultant expressly agrees that neither it nor any consultant, 

subconsultant, employee, or any other person acting on its behalf shall discriminate against or 

intimidate any employee or other individual on the basis of race, creed, religion, color, gender, 

age, national origin, ethnicity, alienage or citizenship status, disability, marital status, sexual 

orientation, familial status, genetic predisposition or carrier status or any other status protected 

by New York State or Federal laws during the term of or in connection with this Agreement. 

 
 NINTH:  The Consultant shall comply, at its own expense, with the provisions of 

all applicable local, state and federal laws, rules and regulations.  The Consultant shall further 

comply, at its own expense, with all applicable rules, regulations and licensing requirements 

pertaining to its professional status and that of its employees, partners, associates, subconsultants 

and others employed to render the Work hereunder. 

 

 TENTH:  All records or recorded data of any kind compiled by the Consultant in 

completing the Work described in this Agreement, including but not limited to written reports, 

studies, drawings, blueprints, computer printouts, graphs, charts, plans, specifications and all 

other similar recorded data, shall become and remain the property of the County.  The Consultant 

may retain copies of such records for its own use and shall not disclose any such information 

without the express written consent of the Commissioner.  The County shall have the right to 

reproduce and publish such records, if it so desires, at no additional cost to the County. 

 

 ELEVENTH:  The Consultant shall not delegate any duties or assign any of its 

rights under this Agreement without the prior express written consent of the County.  The 

Consultant shall not subcontract any part of the Work without the written consent of the County, 

subject to any necessary legal approvals.  Any purported delegation of duties, assignment of 

rights or subcontracting of Work under this Agreement without the prior express written consent 

of the County is void.  All subcontracts that have received such prior written consent shall 

provide that subconsultants are subject to all terms and conditions set forth in this Agreement.  It 

is recognized and understood by the Consultant that for the purposes of this Agreement, all Work 

performed by a County-approved subcontractor shall be deemed Work performed by the 
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Consultant and the Consultant shall insure that such subcontracted work is subject to the material 

terms and conditions of this Agreement. 

 

 TWELFTH: The Consultant and the County agree that the Consultant and its 

officers, employees, agents, contractors, subcontractors and/or consultants are independent 

contractors and not employees of the County or any department, agency or unit thereof.  In 

accordance with their status as independent contractors, the Consultant covenants and agrees that 

neither the Consultant nor any of its officers, employees, agents, contractors, subcontractors 

and/or consultants will hold themselves out as, or claim to be, officers or employees of the 

County or any department, agency or unit thereof. 

 

 THIRTEENTH: Failure of the County to insist, in any one or more instances, 

upon strict performance of any term or condition herein contained shall not be deemed a waiver 

or relinquishment of such term or condition, but the same shall remain in full force and effect.  

Acceptance by the County of any Work or the payment of any fee or reimbursement due 

hereunder with knowledge of a breach of any term or condition hereof, shall not be deemed a 

waiver of any such breach and no waiver by the County of any provision hereof shall be implied. 

 

 FOURTEENTH:  All notices of any nature referred to in this Agreement shall be 

in writing and either sent by registered or certified mail postage pre-paid, or delivered by hand or 

overnight courier, or sent by facsimile (with acknowledgment received and a copy of the notice 

sent by registered or certified mail postage pre-paid), as set forth below or to such other 

addresses as the respective parties hereto may designate in writing.  Notice shall be effective on 

the date of receipt.  Notices shall be sent to the following: 

To the County: 
  
 Joseph Fiegl, P.E., BCEE, Deputy Commissioner  
 Environment & Planning, Division of Sewerage Management 
 95 Franklin Street, Room 1034  
 Buffalo, New York 14202 
 
with a copy to: 
 County Attorney 
 95 Franklin Street, Room 1634 
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 Buffalo, New York 14202 
 
To the Consultant: 
 _____________ 
 _____________ 
 _____________ 
 
 

 FIFTEENTH:  This Agreement and its attachments constitute the entire 

Agreement between the parties with respect to the subject matter hereof and shall supersede all 

previous negotiations, commitments and writings.  It shall not be released, discharged, changed 

or modified except by an instrument in writing signed by a duly authorized representative of 

each of the parties. 

 

 In the event of any conflict between the terms of this Agreement and the terms of 

any schedule or attachment hereto, it is understood that the terms of this Agreement shall be 

controlling with respect to any interpretation of the meaning and intent of the parties. 

 

 SIXTEENTH:  Nothing herein is intended or shall be construed to confer upon or 

give to any third party or its successors and assigns any rights, remedies or basis for reliance 

upon, under or by reason of this Agreement, except in the event that specific third party rights 

are expressly granted herein. 

 

 SEVENTEENTH:  The Consultant recognizes that this Agreement does not grant 

the Consultant the exclusive right to perform the Work for the County and that the County may 

enter into similar agreements with other consultants on an “as needed” basis. 

 

 EIGHTEENTH:  The Consultant hereby represents that, if operating under an 

assumed name, it has filed the necessary certificate pursuant to New York State General 

Business Law Section 130. The Consultant further represents and warrants that it has not 

employed or retained any person, other than a bona fide full time salaried employee working 

solely for the Consultant to solicit or secure this Agreement, and that it has not paid or agreed to 

pay any person (other than payments of fixed salary to a bona fide full time salaried employee 
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working solely for the Consultant) any fee, commission, percentage, gift or other consideration, 

contingent upon or resulting from the award or making of this Agreement.  For the breach or 

violation of this provision, without limiting any other rights or remedies to which the County 

may be entitled or any civil or criminal penalty to which any violator may be liable, the County 

shall have the right, in its discretion, to terminate this Agreement without liability, and to deduct 

from the contract price, or otherwise to recover, the full amount of such fee, commission, 

percentage, gift or consideration. 

 

  NINETEENTH:  Pursuant to Federal Executive Order 12549, and as prescribed 

by federal regulations, including 48 C.F.R. Subpart 9.4, the Consultant hereby agrees to 

complete the Debarment and Suspension Certificate attached hereto as Schedule “G” and which 

is made a part hereof.  In addition, the Consultant agrees to sign the certifications regarding Drug 

Free Workplace and Lobbying, attached hereto as Schedules “H” and “I”, and made a part 

hereof. 

 

TWENTIETH:  The Consultant shall use all reasonable means to avoid any conflict of 

interest with the County and shall immediately notify the County in the event of a conflict of 

interest.  The Consultant shall also use all reasonable means to avoid any appearance of 

impropriety. 

 
 TWENTY-FIRST:  This Agreement may be executed simultaneously in several 

counterparts, each of which shall be an original and all of which shall constitute but one and the 

same instrument.  This Agreement shall be construed and enforced in accordance with the laws 

of the State of New York.  In addition, the parties hereby agree that for any cause of action 

arising out of this Agreement shall be brought in the County of Erie. 

 

 If any term or provision of this Agreement is held by a court of competent 

jurisdiction to be invalid or void or unenforceable, the remainder of the terms and provisions of 

this Agreement shall in no way be affected, impaired, or invalidated, and to the extent permitted 

by applicable law, any such term, or provision shall be restricted in applicability or reformed to 

the minimum extent required for such to be enforceable.  This provision shall be interpreted and 
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enforced to give effect to the original written intent of the parties prior to the determination of 

such invalidity or unenforceability. 

 

 TWENTY-SECOND:  The Consultant shall comply with Erie County Executive 

Order 13 (2014) and agrees to complete the Certificate collectively attached hereto as Schedule 

“J” and made a part hereof. The Consultant shall make such records available, upon request, to 

the County’s Division of Equal Employment Opportunity for review. The County shall have the 

right, upon reasonable notice and at reasonable times, to inspect the books and records of the 

Consultant, its offices and facilities, for the purpose of verifying information supplied in the Erie 

County Equal Pay Certification and for any other purpose reasonably related to confirming the 

Agency’s compliance with Erie County Executive Order 13 (2014). Notwithstanding the 

termination provisions contained herein, violation of the provisions of Executive Order 13 

(2014) , may constitute grounds for the immediate termination of this Agreement and may 

constitute grounds for determining that the Consultant is not qualified to participate in future 

County contracts. 

 

 TWENTY-THIRD:  This Agreement shall not be enforceable until signed by both 

parties and approved by the Office of the County Attorney. 
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  IN WITNESS WHEREOF, The County of Erie and the Consultant have caused 

this Agreement to be executed. 

 

THE COUNTY OF ERIE   CONSULTANT 
 
 
 
By:     By:         
Name: Mark Poloncarz/Lisa Chimera              Name:       
Title: County Executive/Deputy County Executive Title:        
Date:    Date:        
 
   Witness:      
       
         
Approved as to Content     Approved as to Form  
 
 
By:  Electronically Signed                       By: Electronically Signed      
Name:  Daniel Castle, AICP                        Name: Richard Stanton    
Title:    Commissioner                                   Title:   Assistant County Attorney    
Date:    Doc. No.       
       Date:       
 
 
Recommended: 
 
By:     _____________________________  
Name: Joseph Fiegl, P.E., BCEE _______       
Title:     Deputy Commissioner _________ 
Date:  _____________________________ 

 
 

On:       
Item:       
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UNIFORM CERTIFICATE OF ACKNOWLEDGEMENT 
 
STATE OF NEW YORK          ) 
                                                   ss.: 
COUNTY OF                            ) 
 
 On the    day of     , the year   , before me, 
the undersigned, personally appeared       , personally 
known to me or proved to me on the basis of satisfactory evidence to be the individual(s) whose 
name(s) is (are) subscribed to the within instrument and acknowledged to me that he/she/they/ 
executed the same in his/her/their capacity(ies), and that by his/her/their signature(s) on the 
instrument, the individual(s), or the person upon behalf of which the individual(s) acted, 
executed the instrument. 
 
 
 
            
         Notary Public 
 
 
 
 
 

UNIFORM CERTIFICATE OF ACKNOWLEDGEMENT 
 
STATE OF NEW YORK         ) 
COUNTY OF ERIE                 )ss.: 
CITY OF BUFFALO) 
 
 On the    day of      , in the year 20  , 
before me, the undersigned, personally appeared Mark C. Poloncarz, Erie County 
Executive / Lisa Chimera , Deputy County Executive, personally known to me or proved to me 
on the basis of satisfactory evident to be the individual whose name is subscribed to the within 
instrument and acknowledged to me that he executed the same in his capacity, and that by his 
signature on the instrument, the entity or individual upon behalf of which the individual acted, 
executed he instrument.  
 
             
         Notary Public 
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SCHEDULE “A” 
 

SCOPE / SPECIFICATIONS 

 
Background 
 
 In December 2022, the Erie County Department of Environment and Planning on behalf 
of Erie County Sewer District (“ECSD”) No. 5, and in cooperation with the Towns of Amherst 
and Clarence (“Towns”), issued a request for proposals for professional services to prepare a 
report evaluating options to address the future sanitary sewer system needs along the Transit 
Road corridor within the Towns.  JM Davidson Engineering, D.P.C. was retained for these 
services and completed the “Transit Road Corridor Sanitary Sewer Service Evaluation Report”, 
dated December 14, 2023, revised July 2024 (herein after referred to as the “July 2024 Report”). 
 
 The July 2024 Report summarized efforts to analyze the existing sanitary sewer systems, 
quantify the future needs of ECSD No. 5 and the Towns with respect to sanitary sewer 
conveyance systems in the vicinity of the Transit Road corridor, and identified system 
improvements.  The recommended improvements included: 

 Implementation of a “Parallel Peanut Line Sewer”, which would consist of construction 
of a new 24-inch diameter sanitary sewer directly next to an existing 18-inch diameter 
sewer between Transit Road and Paradise Road in the Town of Amherst.  The Parallel 
Peanut Line Sewer is not part of this project. 

 Implementation of “Transit Road Sanitary Sewer Upgrades”, including installation of a 
new Eastern Hills Pumping Station (“EHPS”) and a new force main along Transit Road 
from around the location of the existing EHPS to the Parallel Peanut Line Sewer corridor. 

 
The Transit Road Sanitary Sewer Upgrades are herein referred to as the “Project”. The 

July 2024 Report is available at https://www3.erie.gov/dsm/press/transit-corridor-sanitary-sewer-
service-evaluation.  Alternatively, firms may contact William Lardo at (716) 858-8760 or 
william.lardo@erie.gov prior to the proposal due date to review a copy of the July 2024 Report 
or other documentation. 
 
General 
  
 For the purposes of this Agreement, the words or abbreviations listed shall have the 
definitions following; other terms not specifically defined shall be as commonly defined in the 
profession. 
 
DEP   -  Erie County Department of Environment and Planning 
 
DEC/NYSDEC -  New York State Department of Environmental Conservation 
 
DOT/NYSDOT -  New York State Department of Transportation 
 
USEPA/EPA  -  United States Environmental Protection Agency 
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ECDSM/DSM  -  Erie County Department of Environment and Planning/ 
    Division of Sewerage Management 
 
ECSD    -  Erie County Sewer District.  
 
EFC   - New York State Environmental Facilities Corporation 
 
SPDES  - State Pollutant Discharge Elimination System 
 

All Project improvements shall be consistent with the guidelines as established in the 
latest edition of the Great Lakes - Upper Mississippi River Board (GLUMRB) Recommended 
Standards for Wastewater Facilities (hereinafter referred to as the Ten State Standards), “TR-16 
Guides for the Design of Wastewater Treatment Works” prepared by the New England Interstate 
Water Pollution Control Commission, and the “DEP’s Construction Specifications”.  Force main 
and pumping station structures, channels, wells and gravity sewer system components shall have 
a minimum of 50-year service life and the mechanical/electrical equipment for a 30-year service 
life.  All new building designs shall comply fully with the requirements of the Americans with 
Disabilities Act of 1990 and New York State Building Codes.   
 
 The design drawings for the project shall be prepared utilizing the latest version of 
AutoCad.  At the completion of the design phase and construction phase of the project, the 
Engineer will be required to provide the owner with one copy of the AutoCad design file, 
transmitted electronically, with X-references resolved as part of the drawing, which displays the 
improvements at that stage of the project. 
 
 The record drawings of the existing EHPS and force main, along with other sewerage 
infrastructure in ECSD No. 5, are available upon request and represent the best information 
available.  Ultimately the Consultant shall field-verify all dimensions, elevations and layouts, as 
part of the design work for the Project.  
 

The initial configuration contemplated by the DSM for the Project is a proposed pumping 
station of a submersible design, with a comminutor or similar grinding unit upstream of the wet 
well. A new building to house all electrical equipment, including standby power generation, 
controls, remote telemetry system, and other appurtenances would be required. A separate vault 
or similar structure(s) would be required for valves, flow monitoring equipment, bypass 
provisions, and other force main accessories. A dedicated site of sufficient size must be 
provided. The DSM is open to other pumping station configurations that may be in the best 
interest of the Project and long-term needs of ECSD No. 5. 

 
For the force main, the consultant shall determine the final size, alignment, pipe 

materials, air/vacuum release needs, and other parameters. 
 
 Various tasks for the engineering services related to the “Project” are listed below.  The 
DEP in its discretion may select different firms for individual tasks.  Each task will be separately 
authorized by the DEP during the term of the agreement and the DEP may decide, in its sole 
discretion, not to proceed with a task.  
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Funding 
 
 Funding for the engineering associated with Task I and II for Project (see below) will be 
through a County of Erie local borrowing.  Funding for the engineering associated with Task III 
is also assumed to be through the County of Erie. 
 

Funding for the construction contracts associated with the Project has not yet been 
determined.  As there is the potential for New York State funding for the construction work, all 
engineering reports must conform to EFC’s latest outline.  Proposals should assume that 
construction administration services will include coordination with State and/or Federal 
agencies. 
 

Respondents are advised that while it should be assumed for the purposes of this RFP that 
the County’s Minority and Women-Owned Business Enterprises and Service-Disabled Veteran’s 
Business Development (MBE/WBE/SDVOB) programs are applicable for all engineering Tasks, 
proposers should comment on how the firm would meet New York State MBE/WBE/SDVOB 
requirements should the Project receive DEC and/or EFC funding for engineering services 
during Task III. 
 
ADDITIONAL DETAILS 
 
The text below presents generalized guidelines for Division of Sewerage Management projects, 
organized by tasks (Items IA, IB, II, IIIA, IIIB, IIIC, and IIID): 
 
IA. Preliminary Design Phase 
 

1. Review of the July 2024 Report prepared for this project, along with other related 
documents.  

 
2. a.  Consult with NYSDEC to obtain the latest design standards for the project. 

 
b. Consult with NYSDOT to obtain any required permits and/or conditions. 
 
c. Consult with Erie County Public Works, the local Building Inspectors, and/or Town 

Engineers to determine if any special local codes may be applicable to this project.  
 

3. The Engineer shall conduct a thorough walk through and review of the entire project area 
to determine preferred site location and/or right-of-ways for the proposed 
upgrades/improvements. 

 
4. Prepare a preliminary site plan layout of the project facilities.  It shall display any 

buildings, chambers, piping locations, and the site limits.  For pumping stations, the site 
plan shall be prepared using a scale of 1”-10’-0”.  In the case of collector/interceptor or 
forcemain sewers, the Engineer shall prepare a facility layout showing the proposed 
sewer route on a current planametric map (Scale 1”-200’).  The planametric shall contain 
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suggested break lines(s) to indicate the limits of the individual contract(s) if more than 
one (1) contract is proposed. 

 
5. In the case of Facility Buildings and/or pumping station sites, the Engineer shall prepare 

a parcel map and legal description which shall accurately indicate the land area to be 
acquired and/or purchased by the County and the additional area (temporary working 
easement area) required to construct the proposed improvements.  Also, the Engineer will 
be required to complete the County of Erie form entitled “Erie County Environmental 
Property Review Checklist”, if purchased. If acquired the checklist will not be required. 
However, upon purchase or acquisition of the property by the County, the Engineer shall 
prepare a final parcel map and stake the corners of the entire parcel with steel pins.  The 
parcel map shall be sealed by a N.Y.S. Licensed Surveyor. In addition to the sealed map, 
the Engineer shall provide the legal description and the grantor’s completed Gain’s Tax 
Form # TP-584 (3/07) for the County to file with the Erie County Clerk’s Office.   

 
6. The Engineer shall prepare an Engineer’s Report, following the latest EFC outline, which 

shall summarize all engineering evaluations necessary to identify the final 
recommendations and establish the criteria for the design basis. 

 
7. Make revision to preliminary layout and report after review by the County.  The County 

reserves the right to split the proposed improvements into more than one construction 
contract. 

 
8. The Engineer shall forward reports to the NYSDEC and other agencies to obtain their 

approval.  
 

9. The Engineer shall provide a minimum of eight (8) copies of the design report.  Four (4) 
shall be provided initially, after approval by DEP, for submission to the NYSDEC and 
other agencies.  The other four (4) copies shall be provided after all approvals of the 
report.  

 
10. The Division of Sewerage Management has formal capital improvements planning  

(CIP) process that all projects will ultimately be part of.  As part of this scope of services, 
the consultant shall document the following information in a standalone appendix to the 
Engineer’s report (the consultant shall provide this information in an electronic form as 
well): 

 Project Description and Purpose: a high-level project overview and summary,  
      noting the business drivers, factors behind this proposal, the assets involved,  
      etc. 
 Service Level Impacts: an explanation of the specific impact(s) of this project 
on the Division’s customers and/or staff, as well as the environmental service levels 
 List of alternatives evaluated and reason for selected improvement 
 Condition, Risk, and Criticality Analyses: summary of the asset assessments 
that have been performed, the probability and consequences of asset failure, and the 
importance of the asset 
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 Life Cycle Cost and Analyses: both for capital improvements and current/future 
operation and maintenance expenses   
 Projected Financial Analysis: high level financial analysis of the project 
including such measures as Return on Investment, Net Present Value, and/or 
Internal Rate of Return 
 Next steps and projected schedule 
 

These items in most cases will be a summary of previously documented information from 
the Engineer’s report.  The Division of Sewerage Management staff will use this 
appendix to develop the confidence level ratings, probability of failure scores, 
consequence of failure scores, and the business case for this project.   

 
IB. Facilities Planning Phase 
 

1. On the selected sewer route and location of other proposed improvements, conduct a 
Stage 1A and 1B Cultural Resource Survey, as deemed necessary. 

 
2. Preparation of SEQR/SERP application and all documents necessary to meet the 

requirements of 6NYCRR, Part 617 State Environmental Quality Review.  
 
Considering the selected sewer route and/or location of proposed improvements complete a 
thorough review of the area which would disclose the potential location of any wetlands, 
hazardous waste sites and/or landfill areas.  Prepare the necessary applications to the 
State/Federal Agencies for the purposes of construction through this area. 
 
IIA. Design Phase 
 

1. All contract specifications shall be prepared to comply fully with the requirements of 
New York State Municipal Law.  If required by State Law, the Consultant shall prepare a 
separate contract proposal section for each of the required building trade group(s). The 
Division of Sewerage Management (DSM) will prepare and provide the front end and 
Division 1 documents for the project, just prior to 100% Bid Set. 

 
2. County’s standard contract documents and detail sheets shall be utilized in the 

preparation of the project’s contract bid documents.  The Consultant may modify these 
standards but such changes are subject to the approval of the County. 

 
3. Prepare for the County’s review and approval a list of the Consultant’s recommended 

manufacturers for each major equipment item (i.e., pumps, control panel, generator, load 
bank, transfer switch, VFD, comminutor, flow meter, pig launch, etc.). 

 
4. Prepare a shop drawing submittal schedule.  The schedule shall list all items which will 

require a shop drawing submittal/approval.  The listing shall be subdivided by each 
Division of the specification and contain a cross-reference to the Section and Item 
Number.  The shop drawing schedule should be submitted to the County with the final 
plans and specifications.  
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5. Prepare 30%, 60% and 90% design documents for review. A meeting will be scheduled 

when required to discuss comments. If the schedule is delayed, additional meetings 
maybe be required. If the delays are caused by the Engineer, there will be no additional 
cost to the County. 
 

6. Prepare final plans and specifications for bidding (Drawing Scale shall be appropriate for 
equipment and structures).  The drawings shall be clear and legible and prepared 
electronically for printing on 24” x 36”. 

 
7. Make application and obtain or cause to be obtained all the necessary permits required by 

NYSDEC, NYSDOT, utilities and other public agencies. 
 

8. Prepare detailed cost estimates based upon final plans and specifications.  Such cost 
estimates shall be made available to the County upon completion of design.  The estimate 
shall be broken down in a manner which individually lists the costs of all major 
equipment items.  Also cost estimates shall be updated one (1) week prior to advertising 
the project for construction bids. 

 
9. Forward plans, specifications and design report to the NYSDEC and other agencies for 

purpose of receiving the State’s approval to construct. 
 

10. The Consultant shall supply a minimum of four (4) sets of plans and specifications for 
NYSDEC and other agency reviews, and the electronic design files. 

 
11. Assist the County in securing approval of final plans and specifications by NYSDEC and 

other affected controlling agencies, if necessary. 
 

12. Make modifications to plans and specifications based upon review by the NYSDEC 
and/or final review of the County. 

 
13. Update topography and utility information prior to bidding. 

 
14. See Schedule A-1 for added project specific requirements.   

 
15. Upon completion of the design phase, furnish the County with copy of AutoCad design 

file, with X-refs resolved into the drawings, and the electronic file copy of the bid 
specifications.  Also, include the PCP files and/or pen settings. 

 
III. Construction Phase 
 
 The construction phase is broken up into four (4) functions as follows: 
 

A. Bid Phase 
B. General Services  
C. Resident Engineering  
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D. Start-Up  and Post Operation and Maintenance  
 

A. Bid Phase 
 
1. The County will advertise the project in the County’s official newspapers and 
website. 
 
2. The Engineer shall assist the County during the bid process i.e., administer the 
pre-bid meeting, prepare meeting agenda and minutes. Prepare, process, and 
distribute all contract addenda which may be necessary during the bid period. 
 
3. The County will be bidding this project online.  The Engineer will be responsible 
for providing a *.pdf copy of the bid sets (plans and specifications for each contract) 
for the County’s online bidding system.  A maximum of ten (10) bid sets of plans and 
specifications for each contract shall be provided by the Engineer.  Additional copies 
shall be supplied and distributed at cost. 
 
4. Assist the County in securing bids for this project and make a written 
recommendation with regard to the award.   

 
B. General Services  
 

Consultant shall provide construction phase services including, but not limited to, the 
following: 
 

1. A representative of the Engineer, familiar with the project’s design, shall be 
present at and conduct the pre- and progress Construction Meetings.  The Engineer 
shall also prepare and distribute agendas and minutes for each meeting.  The Engineer 
shall hold and chair coordination meetings with all contractors and the County on a 
bi-weekly basis or as warranted. 
 
2. Obtain from the contractors a construction schedule (Bar Chart Type) which shall 
indicate his/her complete operation as it pertains to this project. Review said schedule 
for conformance with the contract documents and engineering services during 
construction.  If additional subsystems are required to further clarify the construction 
process, the Engineer shall instruct the contractor accordingly.  Affix to the schedule 
a stamp indicating the Engineer’s approval/disapproval. 
 
3. Provide services of an officer, licensed engineer, and/or other engineers as 
needed, who will observe on a bi-weekly basis the construction to see that it conforms 
to the requirements of the plans and specifications.  The engineer shall promptly 
report the findings of his/her observation to the County in writing.   
 
4. Prepare a shop drawing submittal, review and acceptance schedule.  Maintain the 
shop drawings acceptance schedule on a daily basis.  Any delay on the part of the 
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Contractors shall be recorded with a written notification to the contractor sent out 
immediately. 
 
5. Review all shop drawings submitted by the contractor and manufacturer of 
equipment and affix to the shop drawings a stamp indicating the results of the review 
(approved/disapproved).  If equipment suppliers/contractors propose changes from 
those specified in the bid documents, investigations by the Engineer shall be made to 
evaluate proposed changes, including visits to the site(s) where similar equipment is 
in operation.    
 
In cases where such investigations will cause excessive labor hours and expense, the 
Engineer shall promptly notify the County.  Such costs shall be borne by the 
Engineer, Contractor, and/or Supplier.  In the cases where the Engineer fails to notify 
the County, the Engineer will be responsible for all additional costs. 
 
6. Review the contractor’s requests for substitution of equipment and materials with 
the County and make appropriate recommendations to the County.  
 
7. Witness and/or review appropriate tests for materials and equipment as submitted 
by contractor for acceptance and reject those that fail to meet the specification or 
standards of quality required by the contract documents. 
 
8. Assemble all guarantees, warranties and similar items required by the contract 
documents.  
 
9. Provide a detailed stakeout showing all benchmarks, reference lines, chambers, 
control points, grade, etc., which are required for the construction of said facilities.  
The scheduling of the stakeout shall be in conformance with the Contractor’s 
approved construction schedule.  The Engineer shall provide cut-sheets and grade 
stakes at for an appropriate grid.  
 
10. Prepare a draft electronic Operation and Maintenance (O&M) Manual.  After 
review of the Manual by the ECDEP-DSM, the Engineer shall make the necessary 
revisions and resubmit.  Furnish the County five (5) printed copies of the final manual 
along with the electronic file.  Said manual shall include manufacturer’s information 
and shop drawings in electronic format. 
 
11. Assist the Contractor and Resident Engineer in preparing bid breakdown for 
purposes of subsequent payment requisitions. Check monthly estimates for payment 
to the Contractor as prepared by the Contractor and checked by the Resident Engineer 
and certify the same for payment.  In certifying for payment, the Engineer insures that 
no payment is for more than the value of the work already completed.   
 
12. Review and make appropriate written recommendations to the County with 
respect to Contractor claims relating to a design change, differing site conditions 
and/or additional compensation due to alleged delays.  
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13. Advise, review and recommend, where applicable, any change order(s) to the 
contract that are in the best interest to the County or requested by the Contractor.  
 
14. The Engineer shall prepare written parallel estimates to substantiate costs with 
respect to change orders and/or cost breakdowns furnished by the Contractor.  
 
15. Prepare and process, with the assistance of the County all change orders. 
 
16. Prepare and distribute agendas and minutes for regular progress/coordination 
meetings to all concerned parties. 
 
17. Issue supplemental drawings to further explain the intent of plans and 
specifications when necessary. 
 
18. Prepare and distribute written responses to all RFI’s, field clarifications, memos 
and bulletins that may be required. 
 
19. Attend other project related meetings as requested by the County and/or as 
dictated by the project’s progress/needs and provide minutes thereof. 
 
20. Make recommendations to the County pertaining to special consultants and 
specialty inspection. 
 
21. The County will retain the services of a third-party consultant to perform any 
specialty inspection required.  
 
22. Cooperate with Erie County Department of Public Works, NYSDOT, local 
municipal, NYSDEC, and similar representatives. 
 
23. Review retention money clauses of contracts and make recommendations to the 
County with respect to release of any retained funds.  
 
24. Receive, review and forward to the County with recommendations, all relevant 
documents such as release of liens, claims, etc., prior to preparation and the issuance 
of the certificate of final completion. 
 
25. Establish procedures and coordinate arrangements between the County and the 
Contractors with respect to the start-up of constructed facilities, operation and 
maintenance, protection of existing utilities, contractual insurance, right-of-entry(s), 
start of guarantee period, etc., including but not limited to the following matters: 
 

a. Owner occupancy and/or use upon substantial completion of an active 
construction contract. 
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b. Owner occupancy and/or use upon completion of separate contract work 
prior to completion of total project. 

 
26. Provide services to assist the Contractors and Resident Engineer in checking out 
the completed facilities for ready-to-serve status and commencement of testing.  Also 
provide services for assisting the contractor and the County to perform hydraulic and 
process tests of the completed facilities.  No training of plant personnel is included 
under this item.  
 
27. The Engineer shall maintain an accurate record of all design changes made during 
construction.  (NOTE:  The Engineer shall not be dependent on any information from 
the contractors to complete this work task.)  At the end of construction, the Engineer 
shall utilize this information and revise the contract drawings to show the 
improvements as finally constructed. Provide the ECDEP-DSM with one complete e-
file of AutoCad set of as-built drawings (Record Drawings) along with all applicable 
external referenced drawings, images and Pen Settings. A flash drive or similar media 
is acceptable. The as-built drawings shall be signed and stamped by a NYS licensed 
professional, see sample certification at the end of SCHEDULE “A”. 
 
28. Certify at the completion of the project that the facilities have been built, and are 
operating, in accordance with the Planning Documents, Design Analysis Report and 
the plans/specifications for the project. 

 
C. Resident Engineering  
 

1. Pursuant to the needs of the project and for the number of calendar days allowed 
by the Construction Specifications, the Consultant shall provide an on-site Resident 
Engineer and Assistants to coordinate the day-to-day construction.  These individuals 
will inspect the construction for conformance with the plans and specifications and 
observe the Contractor’s performance pursuant to approved construction schedule.  
 
2. The Engineer shall monitor the approved construction schedules and provide 
updated information to the County and assistance to the contractors for the purpose of 
overcoming or controlling slippages.  In cases where the Contractor is falling behind 
schedule, the Consultant shall promptly issue a written notice to the Contractor 
advising him/her of this fact.  
 
3. Act as the County’s advisor and liaison and monitor the activities of all 
Contractors for conformance with the construction schedule which has been accepted 
by the Contractors, the County and the Engineer.  This will include the monitoring 
Contractor’s personnel and equipment in relation to the progress in accordance with 
the schedule and making of recommendations for actions when required. 
 
4. The Engineer shall maintain a shop drawing acceptance schedule on a daily basis.  
Approved shop drawings shall be duly recorded on the schedule with a copy of the 
approved drawing placed in a construction file for future reference.   
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5. If and when necessary, regulate use of site and building area with respect to 
storage of materials, temporary offices, storage sheds, parking, traffic control, etc.  
 
6. Coordinate all required shutdowns/tie-ins and other tasks involving operational 
systems with Erie County Sewer District personnel.  
 
7. Monitor the daily performance of the contractor(s) to verify compliance with the 
plans, specifications and applicable permits. Observation will involve all aspects, 
directly or indirectly associated with the project. It shall include but not be limited to, 
the installation of the proposed improvements/appurtenances and repair, if need be, of 
storm sewers, roads, lawns, driveways, water lines and other existing utilities damage 
and/or disturbed during construction. 
 
8. Inspect material/equipment deliveries to the job site to verify compliance with the 
approved shop drawings.  
 
9. Perform spot grade checks on the installed improvements to verify line and grade. 
 
10. Monitor the Contractor’s method of construction to insure his/her construction 
activities are conducted within the dedicated right-of-ways and/or easement areas as 
shown on the contract plans.  
 
11. Prepare a daily observation report(s) which will describe, in detail, the 
Contractor’s performance for that particular day, the on-site equipment, size of labor 
force, etc. 
 
12. Monitor the contractor’s plans of operation for compliance with the Maintenance 
and Protection of Traffic Section of the specification and governing permit 
conditions. 
 
13. Prepare parallel monthly construction pay estimates which indicate the 
construction completed to date.  Certify that the amount of payment does not exceed 
the value of the work in place. 
 
14. Coordinate all required shutdowns/tie-ins and other tasks involving operational 
systems with Erie County Sewer District No. 5 personnel. 

 
15. Coordinate and witness the final testing of the in-place improvements as required 
by the contract specifications.  
 
16. Maintain a detailed daily journal of all on-site activities and visitors. 
 
17. The Engineer shall take digital progress photos during the course of construction.  
The Engineer will be required to review the photos and place a reference station or 
small description for each photo in a photo log.  The file name of each photo shall be 
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the reference station for each photo.  The photos shall be given to the County via an 
electronic transfer from either a County or Consultant supplied web sharing site. 
 
18. Maintain complete and accurate job records of all correspondence, memoranda, 
supplemental drawings, field clarification memos, change orders, shop drawings, 
supplemental equipment brochures and monthly payment estimates together with 
appropriate backup information.  At the end of the project, one copy of all material 
will be submitted to the County for its records.  In addition, the Consultant shall 
provide a copy in digital format sent electronically, in both Portable Document 
Format (PDF) and Tagged Image File Format (TIFF) image formats.   
 
19. Prepare a monthly construction report for the County detailing all activities that 
took place during the prior month. 
 
20. Cooperate with local municipal representatives.  
 
21. Review cleanup activities of all Contractors for compliance with provisions in the 
respective contract documents.  
 
22. Prepare punch-lists and monitor Contractor’s activities as required to effect 
prompt correction of all items listed. 

 
D. Start-Up and Post Operation and Maintenance 
 

During the first year of operation, the Consultant shall provide the following services. 
 

1. Provide services to assist the County with understanding the operational features 
of the completed facilities after start-up.  The Consultant shall provide and/or 
schedule training services. 
 

2. After start-up and within the first year of operation, conduct two on-site tours with 
the Owner to observe the operation and performance of the facilities.  The dates 
and time of the scheduled tours will be determined at a later date.  
 

3. Based on the Consultant’s observations, make recommendations to the Owner 
and, where applicable, amend the Operation and Maintenance Manual. 
 

4. One year after initial start-up, certify to the Owner whether the facilities are 
meeting the intended design performance standards. 

 
 
 
 
 
 
 



A - 13 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

APPENDIX “A” 
 

RECORD DRAWING SUBMITTAL 
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Erie County Division of Sewerage Management 
95 Franklin Street, Room 1034  
Buffalo, New York 14202-3973 
 

RE:  Erie County Sewer District No.         
 

To Whom It May Concern: 
 

The                                
NAME OF CONSULTING AND/OR CERTIFYING ENGINEER / SURVEYOR 

License No.                             certifies that the information contained on the  
 

attached CD or flash drive and saved as         reflects the record 
drawings of                                                        FILE NAME 

             

                                 as of      . 
                 PROJECT NAME                DATE 

 
No alteration to this record drawing file can be made except as permitted by Section 

7209, Subdivision 2 of the New York State Education Law.   

 
This project was designed by                      . 

FIRM’S NAME 
 

If you have any questions, please contact me at                 
               PHONE 

or       .  
                  E-MAIL 

 
Very truly yours,  

 
           
         NAME (TYPE OR PRINT)  

 
        

                                                     TITLE 
 
             

STAMP AND SIGNATURE 

 
 
  

 
 
 
 
 
 
 
 
            - - - - - - - 

stamp 
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SCHEDULE “A-1” 
 

DEPARTMENT/PROJECT SPECIFIC REQUIREMENTS 

 

 
1. GENERAL PROVISIONS 
 
A. Engineer Licensed 
 
 The Consultant represents that it is licensed and authorized to practice engineering in the 
State of New York, and there shall be attached to the plans and specifications a licensed 
engineer’s seal and a licensed surveyor’s seal where applicable. 
 
B. Plans and Files 
 

1. All approved original drawings prepared by the Consultant shall become the property of 
the County.  The Consultant shall retain and electronic copy. 

 
2. Plans, if required under this Agreement, are to be prepared utilizing an agreed upon 

version of AutoCAD or compatible.  Other computer software enhancements of 
AutoCad, (eg. DCA) shall be subject to prior approval of the County.  Reproducible 
Plans shall be provided on mylar. 

 
3. The Consultant shall supply as many sets of Plans and Specifications for review by the 

DEP and to gain approval from various regulatory agencies.  In addition, the County will 
be bidding projects online.  The Engineer will be responsible for providing a *.pdf copy 
of the bid sets (plans and specifications for each contract) for the County’s online bidding 
system.  A maximum of ten (10) bid sets of plans and specifications for each contract 
shall be provided by the Engineer.  Additional copies shall be supplied and distributed at 
cost.  

 
4. The Consultant shall make available at the County’s place of business, on request, its 

complete design file including all computations related to the Project. 
 
C. Assistance and Exchange Data 
 

1. The County shall direct its officers, agents and employees to render all reasonable 
assistance and provide available data to the Consultant in connection with its 
performance under this Agreement. 

 
 The Consultant shall have the duty to make independent inquiry as to the reasonable 
 correctness of such data if the correctness thereof appears doubtful on its face to the 
 Consultant. 
 

2. The Parties hereto agree to furnish to the other Party copies of previous reports, data and 
drawings which may be available and as may be pertinent to the Project.  All such data, 
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reports, data, drawings and any other documents and information provided shall be 
returned to its owner.  

 
3. Information provided to the Consultant for the project shall be held in confidence by the 

Consultant and used only for the project that is the subject of this Agreement.  Sharing of 
information provided by the County for this project with subcontractors, other 
consultants, manufacturers and potential suppliers or vendors shall not be done without 
the express advance written authorization of the County.  

 
4. The Consultant shall not reproduce or copy information supplied to the firm by the 

County for this project without the express advanced written permission of the County.  
Where retaining a copy of information supplied by the County is required by Law or an 
internal retention policy, the Consultant shall so inform the County, in writing, of such 
copying or reproduction, the requirement of the law and the Consultant’s procedures for 
confidentiality and for release of such information to third parties.  The Consultant shall 
keep such copied or reproduced information confidential to the extent possible.  

  
D. Design/Construction Survey 
 
 All members of the survey crew engaged in work on this project shall be paid in 
accordance with the New York State Wage Rate Schedule.  The Consultant and its 
subcontractors will be required to furnish the DEP with duplicate copies of their certified 
payrolls.  Payrolls displaying the survey hours are to be submitted on U.S. Department of Labor 
Payroll Form WH-347. 
 
E. Progress Reports 
 
 The Consultant shall submit written progress reports to the County on a monthly basis 
during design, and during construction.  Oral reports shall be made on request.  The County may 
amend the reporting schedule at its pleasure at any time upon written notice to the Consultant, 
except that the frequency of submitting written progress reports shall not be made more frequent 
than weekly.  During design, a monthly meeting shall be held at the offices of the County or 
another location which is to be determined by the DEP to discuss the project. 
 
F. Release of Data 
 
 All plans, estimates and other data prepared under this Agreement shall be released only 
to the County or the County’s designee.  The Consultant shall hold in confidence the plans and 
related information prepared under this agreement and shall advise its subcontractors of this 
requirement.  Release of plans, estimates and other data to third parties shall be subject to written 
approval by the County.  The Consultant shall keep a record of its release of plans and related 
information and make available such record upon request by the County. 
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G. Equipment Purchases 
 

1. The Consultant shall purchase for the County such materials, equipment or services if 
required to perform work in accordance with written authorization given by the County to 
the Consultant.  Materials or equipment charged to the County under this Agreement 
shall be used only for work on this Project. 

 
2. The Consultant will deliver to the County at the completion of this contract, all materials 

and equipment for which the County has paid, in the same condition as when acquired 
except for normal wear and tear during use. 

 
H. Limitations 
 

1. Since it is recognized that the Consultant has no control over the cost of labor, materials 
or equipment, or over Construction Contractor(s) method of determining prices, or over 
competitive bidding or market conditions, the estimates of probable Project Cost of 
Construction provided for herein are to be made on the basis of experience and 
qualifications and represent the Consultant’s best judgement as a design professional 
familiar with the construction industry, but the Consultant shall not be required to 
guarantee Construction Cost. 

 
2. It is recognized that the Consultant cannot guarantee the performance or the safety of the 

construction work by the Contractor nor can it assume any responsibility for the 
contractor’s failure to perform without defects or deficiencies.  Provided, however, that 
nothing herein shall modify the duties of the Consultant as are set forth herein to observe 
and review construction of the contract, to require the contractor to conform with the 
requirements of the Plans and Specifications and to report to the County any deviations 
by the contractor of which it becomes aware or in the course of reasonable care should be 
come aware. 

 
3. The Consultant shall be responsible only for its decisions or actions during the course of 

construction of the Project.  The Consultant shall not be held responsible for any decision 
or action made by the County without the Consultant’s prior knowledge and consent.  

 
I. Time Extension 
 

1. Each and every obligation of the Consultant under this Agreement shall be subject to the 
following force majeure clause:  If, because of an act of God, war, strike, riot, catastrophe 
or other condition, including official action or delay of governmental bodies, delay of 
contractors or any other condition beyond the control of the Consultant, the Consultant 
cannot comply with the obligations or schedules in this Agreement, the Consultant may 
apply in writing to the County for an extension or modification of such obligations or 
schedules within a reasonable time after it obtains knowledge of such facts.  Such 
application shall contain a specific justification for the required extension or modification 
and upon establishment of any of the conditions set forth above, the Consultant shall be 
entitled to such relief as may be reasonable under the circumstances, including waiver by 
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the County of the liquidated damages provisions as set forth in paragraph B of Schedule 
C. 

 
J.  Compliance with Laws 
 
 The Consultant specifically agrees to comply fully with the rules and regulations as stated  

in OSHA 29 CFR, Parts 1910, as it may be amended.  The Consultant shall have in-place  
and will implement a Confined Space Program for its activities which adheres fully with 
these requirements.  The Consultant will be solely responsible for its established 
Confined Space Program and the coordination of such with its subcontractors. 

 
K. Minority Business Enterprise (MBE),Women Business Enterprise (WBE) 
 Participation and Service-Disabled Veteran-Owned Business (SDVOB) 
 

The consultant engineer agrees to make a good faith effort to secure MBE/WBE/SDVOB 
subcontractors.  Upon receiving the Notice to Proceed, the Consultant shall submit, to the 
County, an MBE/WBE/SDVOB Utilization Plan which identifies those 
MBE/WBE/SDVOB subcontractors who were contacted and/or secured for this project. 
 

2. SPECIAL PROVISIONS 
 
A. Facilities Performance 
 
     1.Capacity 
 

The facilities to be constructed under this Agreement have been designed by the 
Consultant and shall perform to the following limits: 
 

a. The pumps and forcemain shall be designed to handle the identified existing and 
future flows consistent with the July 2024 Report. 

 
2. Proof of Performance 

 
The Consultant shall provide a suggested methodology to test the facilities under design 

conditions. 
 

3. Penalties 
 

If as a result of inadequate design, the installed facilities do not meet the applicable 
performance standards, then any money that may be due the Engineer will be withheld 
under either a satisfactory bond that guarantee corrective measures are undertaken to 
make the facilities meet the design condition is provided and, if the bond is not available, 
the same corrective measures are undertaken by the Engineer.  All costs of further testing 
shall be borne by the Consultant. As soon as all the facilities have been tested to meet the 
conditions specified herein, the County shall issue a certificate of acceptance and release 
the retained funds. 
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B. Additional Notes 
 

1. The existing EHPS consists of a Hydromatic 10-HP duplex each is rated at 625 GPM. 
The design criteria of the 625 GPM pump is based on two times the allocated peak flow. 

2. The existing forcemain is 8-inch diameter pipe. 
3. The Klein Rd connection is now fully open and is not considered as a relief conveyance 

route. 
4. It is anticipated the Parallel Peanut Line will be constructed prior to completion of final 

design for this project. 
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SCHEDULE "B" 
 

STANDARD INSURANCE PROVISIONS 
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SCHEDULE “C” 
 

TIME OF COMPLETION 
 

 
A. Time Schedule 
 
Assuming a “Notice to Proceed” (NTP) is issued in Summer 2025, the consultant shall complete 
the work as listed in Schedules “A” and “A-1” of the Agreement according to the following 
schedule: 
 
 Phase I 
 Preliminary Design 
 & Facility Planning    1 year & 6 months from NTP 
  

Phase II 
Final Design                                      3 years & 6 months from NTP 

  
 Phase III  
 Bid          3 months 
 General Services   3 years after award 
 Resident Engineering          Est. 24-months full time, 3-months part time 
 Start-Up and Post-Construction  1 year 
 
Each time period noted above shall be considered maximums and shall begin from the County’s 
Notice to Proceed or the Consultant’s first date of work on that date if no formal notice is given. 
In the case of Phase III, administration shall be from the date the Contractor begins submittals 
and resident engineering and other services shall be from the date the Contractor first enters the 
project site.  
 
B. Liquidated Damages 
 

Time is of the essence on this project.  If through the actions of omissions of the 
Consultant, the Design Phase work is not completed (as defined by the DEP) within 48 
months of the date of Notice to Proceed, the Consultant shall refund the County an 
amount equal to ten percent (10%) of the total amount budgeted for the work included as 
part of this Agreement. Furthermore, if the work above is not approved by the New York 
State Department of Environmental Conservation due to a negligent error or omission of 
the Engineer, the same liquidated damages may apply. 
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SCHEDULE “D” 
 

DETAILED DESCRIPTION OF COMPENSATION 
 

 
 The Consultant shall be compensated for completion of the services as described in 
Schedules “A” and “A-1”, as follows. 
 
I. Total Compensation Breakdown 
 
 Payment for services is broken down into contract phases with payment for each phase 
being separately authorized.  
  
 (1) The contract phase costs are as follows:  
 
                                           Total       Cost      Fixed Fee 
           Cost      Ceiling*    (Profit)* 

(I) (A) Preliminary Design 
(B) Facility Planning 

 
(II) Design   
 
(III) Construction   
 (A) Bid  
 (B) General Services  
 (C) Resident Engineering  
 (D) Start Up and Post Operation 
                                            
Totals  
 
NOTE: 
*  Cost Ceiling and Fixed Fee (Profit) are for cost plus fixed fee basis. 
**(Schedules A-I, etc.) refers to the Phases of the work as designated in Schedule A. 
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(2) The costs listed above assume that the Notice to Proceed for the earliest phase of the 
project as listed above is given by the County to the Consultant by: 8/1/2025 at the latest. 
In the event the Notice to Proceed is given after the date, the Consultant is to notify the 
County within two weeks if the delayed Notice to Proceed will result in increased 
engineering costs.  Any increase in costs as a result of a delayed Notice to Proceed is 
subject to negotiations. 

 
II. Cost Computation Method 
 
 The methods of Computing Cost are specified in section II (1) thru II (8) herein and in 
the attached Cost Summary Format for Engineering Agreements.  
 
 (1) Direct Labor Cost 
 
  Direct Labor cost shall be the actual wages paid to technical employees for the  
  time actually devoted to the work on the project.  Technical employees shall  
  include the following categories:  
 

Officers* 
Engineers 

Technicians 
Surveyors 
Draftsmen 

Secretarial Staff 
 
*NOTE: 
 

Officers and administrative staff salaries may be billed and paid as a direct expense for 
the time such officer/administrative staff is engaged in productive technical services on 
the project under this Agreement.  An officer is defined as a Vice-President or higher 
ranked officer, owner, partner or any other person empowered to sign contracts on behalf 
of the Consultant. 
 

The following categories of employees shall be included in indirect costs (overhead): 
 

Officers 
(engaged in administrative or supervisor activities) 

 
Accounting Staff 

  
 Other employees, such as, secretarial, CAD operators, etc. shall be included in indirect 
costs unless identified in the Consultant’s cost summary form as Direct Labor and approved by 
the County.  
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 (2) Direct/Indirect Overhead Cost 
 

Overhead Costs shall be computed as a percentage rate of the actual wages paid to 
employees associated with the project.  This overhead cost is to cover employee benefits 
such as holiday pay, vacation, sick leave, unemployment insurance, excise and payroll 
taxes, social security, employee medical and life insurance and retirement benefits, all as 
normally provided to the Consultant’s employees.  Also, the composite overhead rate 
shall consider all “indirect” expenses associated with the operation of the engineering 
office such as rent, utilities, office equipment, computers (Hardware/Software), 
telephone equipment and usage fees, printing, internet and web hosting fees, CAD 
Workstations, xerox copying, supplies, executive salaries, accounting, legal, clerical 
support salaries, etc.  The following composite overhead rates have been established for 
this contract: 

 
a. For the Consultant’s employees whose basic work assignments are in the offices of 

the Consultant, the Consultant’s overhead shall be computed at a rate of    
percent of the actual wages paid to the employees associated with the project. 

 
b. For the Consultant’s employees whose basic work assignments are not in the 

offices of the Consultant, such as at the County’s offices or at the construction 
field offices supplied by a Contractor (resident engineering services), the 
Consultant’s overhead shall be computed at a rate of                      percent of the 
actual wages paid to employees associated with the project.  

 
 c. For the Consultant’s employees on overtime (defined as work time exceeding 40 

hours per employee per given week), if prior approval in writing has been granted 
by the County, the cost shall be computed at the employee’s hourly rate, 
multiplied by the total hours over 40 in a week, and then multiplied by the 
overtime premium provided to the employee (not to exceed 1.5).  Overhead will 
not be applied to the overtime hours.  The maximum profit for the overtime shall 
not exceed 5%. 

 
  (3) Overhead Rates 
 

The above stated overhead rates are fixed for the period of time indicated on 
Schedule “C” and further defined below.  Thereafter, the rates are subject to 
adjustment upon audit, except that the maximum increase in overhead rate shall 
be fifteen percent (15%) of the rate(s) listed above. 

   
  The overhead rate(s) contained in the attached cost summaries are for the period  
  from      to     .  
    .  
  



 

D - 4 

(4) Other Direct Costs 
 

Direct identifiable Project related costs, subject to prior approval by the County 
shall be reimbursed as follows: 

 
  Travel, Auto  at current Erie County rate   
 
  Travel, Other   at cost      
 
 (5) Travel 
 

During the construction phase of the project, the Project Engineer and/or 
Construction Inspector will be required to report directly to the assigned 
construction site, field trailer or District Office.  Mileage from the Consultant’s 
Office and/or the inspector’s home to the work site/field office, will not be a 
billable item under the terms of this agreement.  Also, mileage associated with the 
personal travel and mileage to and from lunch is NOT billable under this 
agreement.  

 
 (6) Subcontracts 
 

The following County approved subcontracts to this Agreement will be paid by 
the Consultant and billed to the County at cost plus mark-up as listed in the 
attached “Cost Summary Format for Engineering Subagreements”: 

 
 
              Subcontractor Name                    Cost w/o Mark-Up 
 
        $       
 
        $        
 
        $        
 
  The use of substitute or additional subcontractors are subject to prior written  
  approval by the County.  
 
 (7) Other Costs 
 
  Other direct costs (if any) not heretofore identified  are specifically enumerated  
  hereinafter. 
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 (8) Profit  
 
  (a) Profit for Preliminary & Final Design and General 
   Services During Construction   
 

For these specific phases of the Agreement, profit, sometimes called a 
fixed fee, shall be a fixed amount. In the billing for profit, the Consultant 
understands the amount of billed profit shall be prorated based on the 
percentage of the work completed to date as determined by the County.  
The fixed fee is only paid in full for completed Phases in which the agreed 
upon work products are delivered to the County.  At the completion of 
each Engineering Phase and subject to the approval of the County, the 
Consultant may bill for the profit remaining in that specific contract phase.   

 
  (b) Profit for Resident Engineering, Startup and Post Operation Services   
 

For these specific phases of the Agreement, profit shall be included as a 
percentage of direct and indirect costs.  The Consultant’s allowable profit 
should be an amount equal to the approved percentage as applied to the 
technical services provided by the Consultant and approved by the 
County.  The approved percentage for this project is   .  The 
Consultant understands the amount of profit listed for these phases is not 
to be construed as a fixed fee.  

 
  (c) Special Conditions for Profit on All Contract Phases 
 

The amount of profit identified in the Agreement cannot be increased 
unless there is a formal amendment/change order increasing the scope of 
work.  

 
Profit is computed on straight time wages and no profit is paid on the 
overtime premium portion of wages.  

 
Profit on other Direct Costs, such as subcontractors, other than travel is 
limited to 5%.  Profit on travel is zero.   

 
  (d) Total 
 

The sum of direct labor, indirect/direct overhead, other direct costs, 
subcontracts, other costs (if any) and profit shall not exceed the total price 
entered in the Agreement.  The total price of this agreement cannot be 
exceeded unless there is a formal amendment/change order to the 
agreement. 
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(9) Lump Sum Method 
 

 Whenever a Lump Sum method of compensation is  stipulated in Schedule “D”, 
of the Agreement, the Consultant shall submit monthly invoices for services 
rendered.  The invoices shall be based upon the Consultant’s estimate of the 
services actually completed at the time of the billing, subject to the approval of 
the County.  

 
 (10) Per Diem Rate Method 
 

 Whenever the Per Diem Rate method of compensation is stipulated in Schedule 
“D”, of the Agreement, the Consultant shall submit monthly invoices for the 
services rendered.  The invoices shall be based upon the actual accrued 
engineering hours at the time of billing, subject to the approval of the County.  

 
 In the case of the on-site Resident Engineer and Project Inspectors, the Consultant 
will be compensated at the per diem rate of     for the Resident 
 Engineer, and     for the Project Inspectors.  To establish the payroll 
record, the Consultant shall maintain a daily sign in/out attendance sheet in the 
 Construction Field Office.  Further, the Resident Engineer and Project Inspectors 
overtime hours will be at the above noted per diem rates.  No premium rates 
 will be considered.  
 
 The Consultant’s approved miscellaneous expenses such as mileage or specialty 
subcontractors will be handled in a fashion as described in Section II of Schedule 
“D”. 
 

III. Project Costs/Total Compensation 
 
 The Consultant’s reimbursement under this Agreement shall be subdivided by contract 
phase as listed in Section I of this Schedule “D” and as listed on the attached “Cost Summary 
Format for Engineering Agreements” and attachments.  
 
 Total Compensation  
 

1. The total amount of compensation to be paid by the  Owner, and which the Consultant 
agrees to accept as full compensation for all services under this Agreement is      .  
The above compensation shall be subdivided as indicated below.   

 
 

2. It is agreed that the total compensation for services rendered for Phases IA, IB, II, IIIA, 
IIIB, and IIID, as detailed in Schedule A, shall be at cost plus a fixed fee.  The total 
compensation for services rendered for this Phase of the work shall not exceed $  
  which is made up of a cost ceiling in the amount of $    and a 
fixed fee (profit) in the amount of $   . 
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3. It is agreed that the total compensation for services rendered for Phase IIIC as detailed in 
Schedule A, shall be on an hourly rate basis computed to include direct labor cost, 
direct/indirect overhead cost and profit.  Other direct costs, subcontractors costs and 
travel costs may be applied to calculate total compensation for this phase but only to the 
extent that prior written approval has been provided by the County.  The hourly rate shall 
be developed for each employee that provides service for this phase based on actual 
direct labor cost, direct/indirect overhead cost and profit.  The allowable direct/indirect 
overhead rate and percent profit shall be as defined in Schedule D.  The total 
compensation for services rendered for this phase of the work shall not exceed $         . 

 
4. The total compensation for any Phase of the project cannot be increased without a formal 

amendment/change order to the contract.  The formula and rates which will be utilized in 
billing is detailed in Schedule C attached hereto and made part hereof.  

   
 
*NOTE: The above listed costs are assuming the Notice to Proceed to the Consultant is issued by 
 
     Summer 2025     
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SCHEDULE “E”  COST SUMMARY FORM 
 
COST SUMMARY FORMAT FOR ENGINEERING SUBAGREEMENTS 

 
 PART I - GENERAL 

 
1.  OWNER 

 
2.  PROJECT NO. 
 

 
3.  NAME OF CONSULTANT  

 
4.  DATE OF PROPOSAL 
 

 
5.  ADDRESS OF CONSULTANT (Include Zip Code) 

 
6.  TYPE OF SERVICE TO BE FURNISHED 
 
 

 
 PART II - COST SUMMARY  

 
7.  DIRECT LABOR (specify labor categories) 
 

 
  ESTIMATED 
    HOURS 

 
 HOURLY 
  RATE 

 
  ESTIMATED 
    COST  

 
   TOTALS 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

                 DIRECT LABOR TOTAL 
 
 

 
8.  INDIRECT COSTS (specify indirect cost pools) 

 
    RATE 

 
 x BASE 

 
  ESTIMATED 
    COST 

 
 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

                INDIRECT COST TOTAL 
 
 

 
9.  OTHER DIRECT COSTS 

 
  ESTIMATED 
    COST  

 
 

 
    a.  TRAVEL 

 
 

 
 

 
 

 
  

 
 
  

                TRAVEL SUBTOTAL  
 
 

 
    b.  EQUIPMENT, MATERIALS, SUPPLIES  
            (specify categories) 

 
   QTY. 

 
 COST 

 
  ESTIMATED 
    COST 

 
 

 
 

 
 

 
  

 
 
 

 
 

 
  

 
 
 

 
 

 
  

                EQUIPMENT SUBTOTAL 
 
 

 
    c.  SUBCONTRACTS 

 
  
ESTIMATED     
COST 

 
 

 
  

 
 
  

                SUBCONTRACTS SUBTOTAL  
 
 

 
    d.  OTHER (specify categories) 

 
  ESTIMATED 
    COST 

 
 

 
  

 
 
  

 
 
  

                OTHER SUBTOTAL 
 
 

 
     e.  OTHER DIRECT COSTS TOTAL  

 
 

 
10.  TOTAL ESTIMATED COST 

 
 

 
11.  PROFIT  

 
 

 
12.  TOTAL PRICE 
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 PART III - PRICE SUMMARY  

 
13.  COMPETITOR'S CATALOG LISTINGS, IN-HOUSE ESTIMATES, PRIOR 
QUOTES 
     (Indicates basis for price comparison) 

 
      MARKET 
     PRICE(S) 

 
     PROPOSED 
       PRICE  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 PART IV - CERTIFICATIONS 

 
14.  CONSULTANT 

 
14a.  HAS A FEDERAL, AGENCY OR A FEDERALLY CERTIFIED STATE OR LOCAL AGENCY PERFORMED ANY REVIEW OF 
YOUR 
      ACCOUNTS OR RECORDS IN CONNECTION WITH ANY OTHER FEDERAL GRANT OR CONTRACT WITHIN THE PAST 
TWELVE MONTHS? 
 
             YES          NO (If YES, give name address and telephone number of reviewing office) 
 
  
 
 

 
14b.  THIS SUMMARY CONFORMS WITH THE FOLLOWING COST PRINCIPLES 
 
 
 
 
 
 

 
14c.  This proposal is submitted for use in connection with and in response to: (1)                 
                                                   .  This is to certify to the best of my knowledge  
      and belief that the cost and pricing data summarized herein are complete, current and accurate   
as of (2)                                                        and that a financial                
management capability exists to fully and accurately account for the financial transactions     
      under this project.  I further certify that I understanding that the subagreement price may be   
subject to renegotiation and/or recoupment where the above costs and pricing data have been          
determined, as a result of audit, not to have been complete, current and accurate as of the          
above date. 
      
 
 (3)                                               (4)                                         
          DATE OF EXECUTION                                      SIGNATURE OF PROPOSER  
 
 
                                                                                                      
                                                                 TITLE OF PROPOSER  
 
 

 
15.  OWNER  

 
I certify that I have reviewed the cost/price summary set forth herein and the proposed costs/price 
appear acceptable for subagreement award.  
 
 
                                                                                                    
          DATE OF EXECUTION                                      SIGNATURE OF REVIEWER 
 
 
                                                                                                    
                                                                 TITLE OF REVIEWER 
 

wpdocs\forms\007                                                                                            2 of 2  
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SCHEDULE “F”  
COUNTY OF ERIE LOCAL LAW NO. 9 
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SCHEDULE “G” 
 

CERTIFICATION REGARDING DEBARMENT AND SUSPENSION 
 
 
1)   As required by Federal Executive Order 12549, and prescribed by federal regulations, 
including 48 C.F.R. Subpart 9.4, the Consultant certifies that it, and its principals: 
 

 (a)  Are not presently disbarred, suspended, proposed for debarment, declared 
ineligible or voluntarily excluded by any Federal department or agency; 
 
 (b)  Have not within a 3-year period preceding this proposal been convicted of or had 
a civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction, including any violation of Federal or State 
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 
 
 (c)  Are not presently indicted for or otherwise criminally or civilly charged by a 
Government entity (Federal, State or local) with commission of any of the offenses enumerated 
in paragraph (b) above; and 
 
 (d)  Have not within a 3-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 
 

2)   Where the Consultant is unable to certify to any of the statements in this paragraph, the 
Consultant shall attach an explanation to this certification. 
 

 

Date:              
  Signature 
 
              

Title 
 
              

Organization 
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SCHEDULE “H” 
 

Certification Regarding 
Drug-Free Workplace Requirements 

Grantees Other Than Individuals 
 

This certification is required by regulations implementing Sections 5151-5160 of the Drug-Free 
Workplace Act of 1988, 41 U.S.C. § 701 et seq.  See 48 C.F.R. Subpart 23.5. 
 
The grantee certifies that it will provide a drug-free workplace by: 
 
 (a) Publishing a statement notifying employees that the unlawful manufacture, distribution, 
dispensing, possession or use of a controlled substance is prohibited in the grantee’s workplace and 
specifying the actions that will be taken against employees for violation of such prohibition; 
 
 (b)  Establishing a drug-free awareness program to inform employees about: 
 
 (1)  The dangers of drug abuse in the workplace; 
 (2)  The grantee’s policy of maintaining a drug-free workplace; 
 (3)  Any available drug counseling, rehabilitation, and employee assistance programs; 
and,  
 
 (4)  The penalties that may be imposed upon employees for drug abuse violations 
occurring in the workplace; 
 
 (c)  Making it a requirement that each employee to be engaged in the performance of the 
grant be given a copy of the statement required by paragraph (a); 
 
 (d)  Notifying the employee in the statement required by paragraph (a) that, as a condition of 
employment under the grant, the employee will: 
 
 (1)  Abide by the terms of the statement; and, 
 
 (2)  Notify the employer of any criminal drug statute conviction for a violation occurring 
in the workplace no later than five days after such conviction; 
 
 (e)  Notifying the agency within ten days after receiving notice under subparagraph (d)(2) 
from an employee or otherwise receiving actual notice of such conviction; 
 
 (f)  Taking one of the following actions, within 30 days of receiving notice under 
subparagraph (d)(2), with respect to any employee who is so convicted: 
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 (1)  Taking appropriate personnel action against such an employee, up to and including 
termination; or 
 
 (2)  Requiring such employee to participate satisfactorily in a drug abuse assistance or 
rehabilitation program approved for such purposes by a Federal, State or local health, law 
enforcement, or other appropriate agency; 
 
 (g)  Making a good faith effort to continue to maintain a drug-free workplace through 
implementation of paragraph (a), (b), (c), (d), (e) and (f). 
 

       
    Organization 

 
 
 ___________________________________ 

       Authorized Signature  Title 
   Date 
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SCHEDULE  “I” 
 

Certification Regarding Lobbying 
Certification for Contracts, Grants, Loans, 

and Cooperative Agreements 
 
 
The undersigned certifies, to the best of his or her knowledge and belief, that: 
 
(1)  No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, 
to any person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member or Congress in 
connection with the awarding of any Federal contract, the making of any Federal grant, the making of 
any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 
 
(2)  If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, A Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan or cooperative agreement, the undersigned shall complete and submit 
Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions. 
 
(3)  The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, 
loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly. 
 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by 31 U.S.C. § 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 
 
 
       
Organization 
 
 
       
Authorized Signature Title  Date 
 
 
NOTE:  If Disclosure Forms are required, please contact:  Mr. Will Sexton, Deputy Director, 
Grants and Contracts Management Division, Room 341F, HHH Building, 200 Independence 
Avenue, SW, Washington, D.C. 20201-0001 
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SCHEDULE “J” 
 

Erie County Equal Pay Certification 
 

In order to comply with Executive Order 13 dated November 6, 2014, we hereby certify that 
we are in compliance with federal law, including the Equal Pay Act of 1963, Title VII of the 
Civil Rights Act of 1964, Federal Executive Order 11246 of September 24, 1965 and New 
York State Labor Law Section 194 (together “ Equal Pay Law”). The average compensation 
for female employees is not consistently below the average compensation for male 
employees, taking into account mitigating factors. We understand that this certification is a 
material component of this contract. Violation of the provisions of Executive Order 13, 
which is attached hereto and made a part hereof, can constitute grounds for the immediate 
termination of this contract and may constitute grounds for determining that a bidder is not 
qualified to participate in future county contracts. 
 
We have evaluated wages and benefits to ensure compliance with the Federal Equal Pay 
Law. 
 
 
______________________________________ 
Signature 
 
 
Verification 
STATE OF _______________ ) 
COUNTY OF _____________ ) SS: 
 
A) 
___________________________________________, being duly sworn, states he or she is 
the owner of (or a partner in) ________________________________________, and is 
making the foregoing Certification and that the statements and representations made in the 
Certification are true to his or her own knowledge. 
 
B) 
_______________________________________, being duly sworn, states that he or she is 
the Name of Corporate Officer _______________________________________, of 
_________________________________, Title of Corporate Officer Name of Corporation 
the enterprise making the foregoing Certification, that he or she has read the Certification 
and knows its contents, that the statements and representations made in the Certification are 
true to his or her own knowledge, and that the Certification is made at the direction of the 
Board of Directors of the Corporation. 
 
Sworn to before me this ______ 
Day of ______________, 20__ 
__________________________ 
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